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Section SF 30 - BLOCK 14 CONTINUATION PAGE

PC3 ELEVATION CHANGES
SUMMARY OF CHANGES

The Government and contractor attempted to negotiate this proposed change on May 16, 2017, Jan 16, 2018, and
March 5, 2018. However a mutual agreement could not be reached for all aspects of the proposed change and
therefore the Government is executing the following definitized unilateral contract action:

The following cost elements were agreed to during negotiations:
a. Labor
b. Material

PC 3- Elevation changes: Contractor to provide all labor, material, equipment and supervision necessary to revise
floor elevation on Nimitz side of Ground Floor to match actual surveyed elevation of Nimitz Building at 7.37°+/-,
and revise floor elevation on Rickover side of Ground Floor to 5.37°+/-.”

Based on the proposal provided by the contractor, the independent Government Estimate, and Government’s best
attempt to negotiate the Government considersd a fair and reasonable value for the work associated with
the change.

The contractor could not provide an adequate schedule demonstrating to the Government that the time associated
with this work had any effect on overall schedule or critical path of this project. Therefore the Government cannot
consider any additional contract time with this proposed change.

Contract completion date remains unchanged.

252.204-0001 Line Item Specific: Single Funding. (SEP 2009)
The payment office shall make payment using the ACRN funding of the line item being billed

SECTION 00010 - SOLICITATION CONTRACT FORM
The total cost of this contract was increased by- from_ to_.
CLIN 0001
The unit price amount has increased by from to
The total cost of this line item has increased by om to

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by_ from
to .
SUBCLIN 000103: AA: 1751205 2551 320 05205 0 068732 2A 6C0156 AA00C0095000 (CIN
000000000000000000000000000000) was increased by [N o KN ©
(End of Summary of Changes)

PC 53 CANOPY CREDIT
PC# 00053 (PCO 036) Delete Canopy at Rickover Building and Foundation associated with canopy
Reason: CREQ
The purpose of this modification is to incorporate PC#00053 Delete Canopy at Rickover Building and Foundation
associated with canopy in the contract.
The Government and Contractor negotiated this proposed change #53/PCO 036 on October 15, 2018.. The
following elements were agreed to during negotiations:
a. Labor
b. Materials
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c. Profit
As a result of the above change, total contract price adjustment is ($30,751.18) DEDUCT.
Contract Completion Date remains unchanged.
Contractor’s Release Statement
Acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents payment in
full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or
incidental to, the work as herein revised.

PC 20 PCO 156 - BULLETIN 4

PC Bulletin 4 1T/Voice Data Credits
REASON CODE: CREQ

The purpose of this modificaiton is to incorporate PC 20 (PCO 156) - NAVFAC Bulletin 4 1T/Voice Data Credits in
the contract.

The Government and Contractor negotiated this proposed change on October 18, 2018. A credit of (SN
was agreed by both parties. However, the Government and Contractor did not agree on time associated with this
proposed change.

As a result of the above change, total contract price adjustment is DEDUCT (S
Contract Completion Date remains unchanged.
PC 30 AND PC 67

PC 30 (PCO 274, COR 036) Bulletin 16
REASON CODE: CREQ

The purpose of this modification is to incorporate all changes as negotiated and agreed to on January 3, 2019 and
reflected in Bulletin 16.

Mutual agreement was made on all cost elements. A mutual agreement was not made on time impacts associated
with this change.

PC 30 TOTAL: -

PC67 (PCO 381, COR 061) Add three additional telescope rings.
REASON CODE: DESIGN

The purpose of this modification is to incorporate all changes as negotiated and agreed to on December 12, 2018 and
as reflected in this proposed change.

PC 67 TOTAL:

TOTAL MODIFICATION: [N

The contract completion date remains the same.
The Government’s position remains that additional time is not necessary for both proposed changes.

PC 66 DESCOPE PROGRESSIVE COLL
N4008016C0156 P621 Academic Building for Cyber Security Studies Building, USNA
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A00025 (PCO#003, COR #001) Credit to Eliminate Internal Progressive Collapse
REASON CODE: SCOPE

The purpose of this modification is to descope the requirement for internal progressive collapse. The Government
and contractor attempted to negotiate this proposed change on April 19, 2017 and June 19, 2018. However, a mutual
agreement could not be reached for this proposed change and therefore the Government is executing a definitized
unilateral contract action. Based on the Independent Government Estimate, and Government’s best attempt to
negotiate the Government considers a credit of (Sl  fair and reasonable value for the reduction in scope
associated with the change.

The contract completion date remains unchanged.

PC 72 CORRECT CONTRACT VALUE

N4008016C0156 P621 Academic Building for Cyber Security Studies Building, USNA
PC 72 Correct contract value in SPS

REASON CODE: ADMIN

The purpose of this modification is to:
1) Correct the amount for ACRN AA due to A15 and A21
2) Correct the total funded amount
3) Correct the total cost of this contract
4) Correct the unit price amount for CLIN 0001 and the total cost of this line item- CLIN 0001

1)Correct the amount for ACRN AA

A00015

A modification (A00015) was completed on 9/20/18 and it reflected an increase of [ in the total
funded amount for this modification and the total amount on ACRN AA in our contract system (SPS). The amount
obligated in our financial database (FIS) is (S ERI] for A00015.

A00021

A modification was completed on 11/21/18 to correct the value of A00015 which increased the total
amount funded to correct the value for the funded amount for this modification and total amount for ACRN
AA in our contract system (SPS). The amount obligated in our financial database (FIS) is [{JJ§ll] obligated for
A00021.

Summary

was increased twice in SPS in the modification.. The amount of ACRN AA obligated is incorrect. This
modification deducts- from ACRN AA. Below is a table that reflects the changes for each modification and
this modification.

Amount increased in our contract system Amount obligated per financial database
Mod (SPS) (FIS)

A00015

TOTAL AMOUNT

0)(4) | (0) () |
Aovc21 5] 0]
() () | (5) () |
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A00026 (b) (4) ) |
TOTAL AMOUNT DICEN DICEN
The correct obligated amount for ACRN AA is IS Sce table below for summary.
SUBCLIN
per
CONTRACT ACRN CORRECT AMOUNT in FIS
(SPS) CORRECT VALUE in SPS for each SUBCLIN
(see total below)
000103 AA (all mods increasing ACRN AA except for A00006)
000105 AA IS (~00006) (see total below)
NN (oA
TOTAL AA (b) (4) ] AMT FOR ACRN AA)

2) Corrects total funded amount
The correct total funded amount for this contract will be $106,585,544.27 in SPS and FIS systems. The table below
summarizes the funding obligated.

CLIN [SLIN|[ SUBCLIN [ ACRN AMOUNT OBLIGATED
0001 | 03 | 000103 AA (D) (4) ]
0001 | 04 | 000104 AB (b) (4) ]
0001 | 05 | 000105 AA (b) (4) |
0001 | 06 | 000106 AC (D) (4) |

3) Corrects the total cost of this contract
The total cost of this contract is not correct because the funding for CLIN 0002(Option- 5" floor) and CLIN 0003
(Option-Glazing) is counted twice in the total cost contract.

Both options were exercised on March 31, 2016 . The cost of (Il for Option CLIN 0002- 5 floor is
included in the funding for the basic contract under CLIN 0001. The cost of for Option CLIN 0003-
Glazing is funded under CLIN 0001. Since CLIN 0003 and CLIN 0004 reflect exercised option in the system, the
costs on these CLINs are included in the total cost again. This modification will change these CLINs to option so
they are not counted twice in the total cost.The total cost of this contract is corrected to

4) Corrects unit price amount for CLIN 0001 and the total cost of this line item- CLIN 0001



N40080-16-C-0156
A00040
Page 7 of 55

CLIN 0001- The total cost for the CLIN was not adjusting correctly when modifications were completed in the
systems on the previous modifications. The total cost of this line item should reflect the funds obligated. The unit
price amount should reflect the funds obligated. The unit price amount for CLIN 0001 and the total cost of this line
item- CLIN 0001 is corrected to reﬂect_.

PC- 44.69.75.23. 25. 26. 54

PC 44 Emergency generator provided by project is UFC compliant 4-pole grounded, however ATS in Rickover is
UFC non-compliant 3-pole grounded. In order to make the systems compatible, the ATS in Rickover has to be
converted to 4-pole. (PCO#426)

REASON CODE: UNFO (FUNDING: ACRN AA)

The purpose of this modification is to incorporate all changes as negotiated and agreed to on March 6, 2019 and
reflected in this proposed change. Mutual agreement was made on all cost elements and time. The contract
completion date remains the same.

Total for PC 44:*
PC 69 (known as PC43 previously) COFD- MDE Appropriations and Use Permit (PCO#052)
REASON CODE: CLAIM (FUNDING: ACRN AA)
The purpose of this modification is to incorporate all changes as negotiated and agreed to on December 6, 2018 and
reflected in this proposed change.
Mutual agreement was made on all cost elements. A mutual agreement was not made on time impacts associated
with this change.
Total for PC 69:
PC 75 Daylight Spectrum: Revisions Classrooms and Labs (PCO#019)
REASON CODE: DESIGN (FUNDING: ACRN AA)
The purpose of this modification is to incorporate all changes as discussed on the scope meeting on August 22, 2018
and confirmed via RFI# 133.1 and negotiated on March 6, 2019.
Mutual agreement was made on all cost elements. A mutual agreement was not made on time impacts associated

with this change.

Total for PC 75:

TOTAL FOR ACRN AA:
PC 23 Bulletin 9 Sand Boxes (PCO #181)

REASON CODE: CREQ (FUNDING: ACRN AC)

The purpose of this modification is to incorporate all changes as negotiated and agreed to December 11, 2018 and
March 15, 2019 and as reflected in Bulletin 9.

Mutual agreement was made on all cost elements. A mutual agreement was not made on time impacts associated

with this change.
Total for PC 23:_
PC 25 Bulletin 11 Millwork (PCO #237)

REASON CODE: CREQ (FUNDING: ACRN AC)

The purpose of this modification is to incorporate all changes as negotiated and agreed to on December 11, 2018 and
March 15, 2019 and as reflected in Bulletin 11.

Mutual agreement was made on all cost elements. A mutual agreement was not made on time impacts associated

with this change.
Total for PC 25:-

PC 26 Bulletin 12 Catering Kitchen (PCO# 170)

REASON CODE: DESIGN (FUNDING: ACRN AC)

The purpose of this modification is to incorporate all changes as negotiated and agreed to on February 5, 2019 and
March 15, 2019 and as reflected in Bulletin 12. No Kitchen equipment was included in this proposal.

Mutual agreement was made on all cost elements. A mutual agreement was not made on time impacts associated

with this change.
Total for PC 26: -
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PC 54 Daylight Spectrum SURF Pool (PCO #401)

REASON CODE: CREQ (FUNDING: ACRN AC)

The purpose of this modification is to incorporate all changes as discussed during the scope meeting on August 22,
2018 and confirmed via RFI# 133.1 and as negotiated on March 6, 2019.

Mutual agreement was made on all cost elements. A mutual agreement was not made on time impacts associated

with this change.
Total for PC 54:_

TOTAL FOR ACRN AC:
TOTAL AMOUNT FOR MODIFICATION: _

The contract completion date remains the same.

PC6 VERT PC8 STORM PC24 BULL10

The purpose of this modification no. A00028 is to incorporate the following changes to contract no. N40080-16-C-
0156:
PC 06 Verticality
REASON CODE: DSGN (FUNDING: ACRN AA)
This purpose of this modification is to incorporate all changes as negotiatied and agreed to March 7, 2019. Mutual
agreement was made on all cost elements.
As a result of this change. the contract completion date remains April 10, 2020.
Total for PC 06:

PC 08 Stormline Revision
REASON CODE: DSGN (FUNDING: ACRN AA)
The Government and contractor attempted to negotiate this proposed change on March 13, 2019.
Absent a mutual agreement on all costs elements and time impacts, the Government is executing a definitized
unilateral contract action. Based on the Independent Government Estimate and the Government’s best attempt to
negotiate, the Government considers a value oq fair and reasonable as equitable adjustment for the
change of the storm line tie in from MH - 16 to a tie in further down Holloway Road.
As a result of this change, the contract completion date remains April 10, 2020.
Total for PC 08:
TOTAL for ACRN AA:

PC 24 Bulletin 10 FF&E
REASON CODE: CREQ (FUNDING: ACRN AC)
The purpose of this modification is to incorporate all changes as negotiated and agreed to March 15, 2019 and
reflected in this Bulletin 10.
Mutual agreement was made on all cost elements.
As a result of this change, the contract completion date remains April 10, 2020.
Total for PC 24:
TOTAL for AC:
TOTAL AMOUNT FOR MODIFICATION: [N

PC 70 - NIMITZ STAIRS REVISION

The purpose of this modification no. A00029 is to incorporate the following changes to contract no.
N40080-16-C-0156:
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PC 70 — Nimitz Stairs Revisions

REASON CODE: CREQ (FUNDING: ACRN AC)

The Government and contractor attempted to negotiate the scope of the proposed change on March 5,
2019. Absent a mutual agreement on all costs elements and time impacts, the Government is executing a
definitized unilateral contract action. Based on the Independent Government Estimate and the

Government’s best attempt to negotiate, the Government considers a value of $93,049.54 fair and
reasonable as equitable adjustment for the Nimitz Stairs Revisions.

As a result of this change, the contract completion date remains April 10, 2020.
Total for PC 70:
TOTAL for AC:
TOTAL AMOU DIFICATION: [

PCS 11.12. 68. 79. 80. 82-84

PC 11 — Bulletin 3 AV Revisions
TCCO ref. COR 035-R1, PCO 152 and 207

REASON CODE: CREQ (FUNDING ACRN AC)
This modification incorporates all changes as negotiated and agreed to on April 2, 2019 and April 10,
2019 as reflected in this Bulletin 3.

Mutual agreement was made on all cost elements.

As aresult of this change, the contract completion date remains April 10, 2020.
Total for AC:
TOTAL for P :
PC 12 — ATFP Explosive Weight 2 Requirement
TCCO ref. COR 082 and PCO 040
REASON CODE: DSGN (FUNDING ACRN AA)
This modification incorporates all changes as negotiated and agreed to on April 22, 2019.

Mutual agreement was made on all cost elements.

As aresult of this change, the contract completion date remains April 10, 2020.

Total for AA:
TOTAL for P :
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PC 68 — Removal of Unforeseen Obstructions at Sanitary, Water, Fire Line Tie-Ins
TCCO ref. PCO 366

REASON CODE: UNFO (FUNDING ACRN AA)
This modification incorporates all changes as negotiated and agreed to on April 11, 2019.
Mutual agreement was made on all cost elements.

As a result of this change, the contract completion date remains April 10, 2020.
Total for AA:
TOTAL for P :

PC 79 — Additional Pedestrian Access
TCCO ref. PCO 075 and COR 003-R2

REASON CODE: DSGN (FUNDING ACRN AA)
This modification incorporates all changes as negotiated and agreed to on April 22, 2019.
Mutual agreement was made on all cost elements.

As a result of this change, the contract completion date remains April 10, 2020.
Total for AA
TOTAL for :
PC 80 — Add Floor Drain Telescope Room
TCCO ref. PCOs 019 and 024
REASON CODE: DSGN (FUNDING ACRN AA)
This modification incorporates all changes as negotiated and agreed to on April 30, 2019.

Mutual agreement was made on all cost elements.

As a result of this change, the contract completion date remains April 10, 2020.
Total for AA:
TOTAL for P :
PC 82 — Add RF Shielding at windows and floors surfaces at ECE-Mobile Agents Lab
TCCO ref. PCO 229
REASON CODE: DSGN (FUNDING ACRN AA)
This modification incorporates all changes as negotiated and agreed to on April 30, 2019.

Mutual agreement was made on all cost elements.

As a result of this change, the contract completion date remains April 10, 2020.
Total for AA:
TOTAL for P :

PC 83 — Delete window and wire mesh cafe
TCCO ref. PCO 226
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REASON CODE: DSGN (FUNDING ACRN AA)
This modification incorporates all changes as negotiated and agreed to on April 30, 2019.
Mutual agreement was made on all cost elements.

As a result of this change, the contract completion date remains April 10, 2020.
Total for AA:
TOTAL for P :
PC 84 — Charging Station and Fume Hood Addition
TCCO ref. PCO 190 and 203
REASON CODE: DSGN (FUNDING ACRN AA)
This modification incorporates all changes as negotiated and agreed to on April 30, 2019.

Mutual agreement was made on all cost elements.

As a result of this change, the contract completion date remains April 10, 2020.
Total for AA:
TOTAL for P :

TOTAL for AA:
TOTAL for AC:

TOTAL AMOU IFICATION: _

SUMMARY OF CHANGES 1

The purpose of this modification no. A00031 is to incorporate the following changes to contract no. N40080-16-C-
0156:

PC 09 & PC 87 - Bulletin 1 Design Directives (TCCO ref. COR 017. 055 and 056)

This modification incorporates all changes as negotiated and agreed to during the Bulletin 1 series of negotiations
conducted between March 28, 2019 and May 14, 2019.

Mutual agreement was made on all cost elements on items identified below.

Table 1: MILCON funded items in Bulletin 1 (ACRN AA)

REASON CODE: DESIGN

Part 2 Item | Description Amount
Provide lower slope ramps in hallways on Ground Floor in

Part 2 50 lieu of 1 standard ramp and 1 stair

Part 2 56 Add Lactation Room - RFI 0023

Part 2 82 Item 82 - Move coffee bar from 1st Floor to ground floor

Part 2 192 Item 192 - Remove termite control at substation

MILCON FUNDING (ACRN AA) TOTAL FOR PC 87

Mutual agreement was made on all cost elements on items identified below.

Table 2: GIFT funded items in Bulletin 1 (ACRN AC)
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Part 2 Item Description Amount

Part 2 19 Additional Wet Hanging Area @ SURF pool - RFI 0017 (0 ) ..
Provide Larger Lobby/Reception for 5th Floor Multi-

Part 2 42 Function Space (b) (4) ..
Provide Five Double Height Lockers and Ninety
Backpack Storage Cubbies in lieu of RDS Requirements

Part 2 43 in the Secure Area QICEE |
Delete folding partitions in Multi-Function Space
(RM513) and change glazed partition to a folding
partition between conference room 512 and multi-

Part 2 44 | function room DN

Part 2 73 Item 73 - Revisions to Trash / Loading Area (b) (4) |
Item 77 - Eliminate wall and door to Hazmat Storage

Part 2 77 Room on Ground Floor (b) (4) .
Item 99 - Additional Doors @ Corridors to Faculty

Part 2 99 Suites DN |
Item 120 - Ground Floor - Change single doors to double

Part 2 120 | doors in ECE Gowning vestibules el
Item 128 and 129 - Remove OH door and Louver
requirement @ ECE Power Studios Lab on 3rd floor,

Part 2 128 | replace with (2) 3'0"x7'0" doors. el
Item 167 - Revisions to Monorail System - Remove
Monorail connection to Rickover Building, remove large
monorail doors in NAOE PBL Rooms, extend monorail

Part 2 167 beyond end of pool
Delete ITSD Storage Rm 017 from the building program.
Leave space that it is currently shown as an open large
path to the freight elevator so that large deliveries can be

Part 2 180 rolled into the freight elevator easily.
Item 194 - Deletion of built-in millwork display cabinets.

Part 2 194 Reference RFI 0043

Part 3 20 Decrease/eliminate 1-6" sidelites from offices

Part 3 114 Multiple space floor moves requiring finish adjustments

TOTAL FOR PART 3 BULLETIN 1

GIFT FUNDING (ACRN AC) TOTAL FORPC9

Mutual agreement was made on all cost elements on items identified below.
Table 3: No cost items in Bulletin 1

Part 1 Item Description Amount
RFI #36 Revisions to sliding whiteboards in classrooms

Part 1 21 — change to sliding blackboards in some areas. $0.00
Move Telecom building entry and MDF Room from

Part 1 32 ground to first floor $0.00

Part 1 33 Move SCIF (Secure Area) from Third to Fourth floor $0.00

Part 1 49 Provide bottle fillers at water coolers $0.00
Revise size, material of piping/conduit to Severn River

Part 1 52 for future use $0.00
Critical exhaust for ECE Microfabrication Lab to be on

Part 1 70 emergency power $0.00
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Part 1 80 Add (2) 240 V outlets in WSE Capstone 1 and 2 82 DD $0.00

Part 1 115 Increase Generator Size to 400 KW $0.00
Remove Requirement for 50% shutdown of outlets in

Part 1 156 classrooms and offices $0.00

On exterior ramps/sidewalks provide a grooved surface
to provide better traction for equipment and personnel

Part 1 181 moving large items $0.00
Telescope Support Tower. Revised BOD to require a 1.0
Part 1 193 arcsecond upperlimit on rotation $0.00

Item 6 Move egress to first floor (Part 3) and Item 100 Delete outdoor classroom on first floor terrace, revise
furniture area (Part 1) are removed from this proposed change and will be negotiated at a later time.
As a result of this change, the contract completion date remains April 10, 2020.

TOTAL for PC 87 (ACRN AA)
TOTAL for PC 9 (ACRN AC)
TOTAL for Bulletin 1 PC 9 & 87:

PC 74 Lenel Security Cable (TCCO reference PCO 472, COR 092)

REASON CODE: DESIGN (ACRN AA)
This modification incorporates all changes as negotiated and agreed to on May 14, 2019. Mutual agreement was
made on all cost elements. As a result of this change, the contract completion date remains April 10, 2020.

TOTAL for PC 74 (ACRN AA): [N

PC 77 Addition 5™ floor Terrace (TCCO reference PCO 069, COR 003)

REASON CODE: CREQ (ACRN AC)
This modification incorporates all changes as negotiated and agreed to on April 23, 2019. Mutual agreement was
made on all cost elements. As a result of this change, the contract completion date remains April 10, 2020.

TOTAL for PC 77 (ACRN AC): [N

PC 78 Additional Hard Ceiling (TCCO reference PCO 094, COR 078)

REASON CODE: CREQ (ACRN AC)
This modification incorporates all changes as negotiated and agreed to on May 14, 2019. Mutual agreement was
made on all cost elements. As a result of this change, the contract completion date remains April 10, 2020.

TOTAL for PC 78 (ACRN AC): [N

PC 81 Revised Logistics Plan (TCCO reference PCO 024, COR 087)

REASON CODE: CRIT
This modification incorporates all changes as negotiated and agreed to on May 14, 2019. Mutual agreement was

made on all cost elements. As a result of this change, the contract completion date remains April 10, 2020.
TOTAL for PC 81 (ACRN AA):
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PC 85 Water to Construction Trailer (TCCO reference PCO 150, COR 086)
REASON CODE: SCOPE
This modification incorporates all changes as negotiated and agreed to on May 14, 2019. Mutual agreement was
made on all cost elements. As a result of this change, the contract completion date remains April 10, 2020.
TOTAL for PC 85 (ACRN AA): [N
TOTAL FOR MOD FOR ACRN AA:

TOTAL FOR MOD FOR ACRN AC:
TOTAL VALUE OF THIS MODIFICATION:

PC 73 - FF&E COLLATERAL EQUIP

REASON CODE: PLAN (FUNDING: ACRN AF)

The purpose of this modification no. AO0033 is to execute the planned modification for FF&E Collateral
Equip, item no. 0006, of contract no. N40080-16-C-0156.

On July 17, 2019, Turner submitted the contractually required FF&E package for the above referenced
project.

In accordance with Part 4, Section E20, E2020 1.1.1, the government is hereby executing this
modification authorizing the contractor to procure and install all FF&E in accordance with the July 17,
2019 submission.

In accordance with the contract the applicable Five Percent (5%) Handling and Administrative Rate (HAR)
is incorporated into the final price of the CLIN.

E2020 1.1.1 specifies that “the contractor's proposed HAR may not exceed 5% of the total FF&E costs,
as noted on the bid schedule. No other charges, expenses, fees, markups, etc. will be authorized.”

Absent a mutual agreement on all costs elements and time impacts, the Government is executing a
definitized unilateral contract action.

The Government does not consider this modification a changed to the duration of the contract.

The period of performance remains unchanged, and the contract completion date is April 10, 2020.

Total for PC 73:
TOTAL for ACRN/AF:
TOTAL AMOUNT FO oN: IR
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BULLETIN 18 & REDUCE IT CREDIT

PC 32 Bulletin 18 Miscellaneous Design Changes

REASON CODE: CREQ (FUNDING: ACRN AC)

The Government and contractor attempted to negotiate this proposed change on March 12, 2019 and on May 29,
2019. Absent a mutual agreement on all costs elements and time impacts, the Government is executing a definitized
unilateral contract action. Based on the Independent Government Estimate and the Government’s best attempt to
negotiate, the Government considers a value of [{JJEIJ] fair and reasonable as equitable adjustment for the
Bulletin 18 Miscellaneous Design Changes.

Total for PC 32: -

PC 63 Reduce Power and IT Requirements 5th Floor Multi-Function Room
REASON CODE: CREQ (FUNDING: ACRN AC)
This purpose of this modification is to incorporate all changes as negotiated and agreed to March 12, 2019. Mutual

agreement was reached for all cost elements. The negotiations resulted in a credit value of
As a result of this change, the contract completion date remains April 10, 2020.

Total for PC 63: _

TOTAL for ACRN AC:
TOTAL AMOUNT FOR MODIFICATION: IS

PC 91 - SECURE AREA LIGHTS

Refer to PC 91, TCCO PCO 430, COR# 072, PCO 573, COR# 100.

Only the following assumptions and clarifications are applicable to this modification:

- Secure area light fixtures and associated wiring that are specifically excluded will be provided by the
Government.

- The Contractor is required to install conduit pathways, boxes and pullstrings based on the sketch that was issued
with RFI #160.1.

- Painting, drywall, framing and repairs to any finishes are excluded.

All other assumptions and clarifications from the contractor’s proposals are expressly not incorporated.

As a result of this modification, the total cost of this contract is increased by_from_ to

The contract completion date remains May 22, 2020.
All other terms and conditions remain unchanged.

PC 93 GIANT VOICE

PC 93 Base Wide Mass Notification System (Giant VVoice) requirements per UFC 4-021-01. TCCO PCO 639. Final
negotiated amount:

ACRN: AA
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The current, locally controlled, building MNS design must be reconfigured to meet this requirement. The proprietary
base wide MNS (Giant Voice) supervising station receiving equipment utilizes the Emergency Personnel Alert
System (EPAS) manufactured by Federal Signal and requires an Ultra VVoice Indoor Controller and associated
equipment.

Assumptions and Clarifications to be included in the modification are items 8 through 11. As per the discussion held
between Turner Construction Company (TCCO’s) and NAVFAC on 05 FEB 2020, only rough-in is required before
the beneficial occupancy date (BOD). Inspection and testing of the base wide mass notification system (Giant
Voice) may occur post BOD and separate from fire alarm and building mass notification acceptance. As such, there
is no time impact to the project.

PC 94 Aerial Robotics Ceiling. TCCO PCO 570.

Final negotiated amount: ﬁ

ACRN: AC

Modification no. A00031 changed the original requirements from a netted ceiling to a hard ceiling. The change
could not be executed efficiently due to potential re-work. NAVFAC negotiated an agreement for additional ceiling
netted in Room #007. This change added ceiling netted to the south half of room and revised on north half of room.
The netted ceiling size will be 1x1 as requested by NAVFAC and netted walls will remain 4x4.

PC 95 Level 5 Finish Credits. TCCO PCO 590.

NAVFAC and TCCO agreed to a reduction to the wall finishes for level 5 in exchange for a credit.

Final negotiated amount:

ACRN: AC

Total ACRN AC:

All other terms and conditions remain unchanged.

PC 96 AND 97 ASSUMPTIONS INCL

The following Assumptions and Clarifications are incorporated into this modification:
PC 96/PCO 756 Door Hardware Revisions

Proposal excludes any flooring of any kind, fireproofing, insulation, sprinkler system, ceiling, grid,
mechanical, and plumbing. Proposal includes repairs to existing finishes.

Excludes all hardware and installation of hardware for doors #449 and #457.

Storeroom Locks for doors #050 and #447 will have a 2 week lead time. TCCO will use an existing
lockset from another door for Door #050. TCCO will only be providing (1) one lockset for this change.

Doors and frames for PCO #756 will not be on site until after BOD 5/22/2020.
PC 97/PCO 716 BACNet Revisions

Formal Bulletin for this change will not be issued and is specifically excluded. Added work will be posted
on asbuilt drawings only.

NAVFAC and TCCO agree that pre-final will not be impacted but QA/QC still applies.

Wall mounted cabinets are specifically excluded based on meeting with NAVFAC on March 18, 2020.
(15) surface mount boxes in BAS Panel are included as requested by NAVFAC.

Work area outlets are excluded from this proposal.

RFID TRACKING SYSTEM
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In accordance with ACQ-010 dated January 22, 2019, The Government is in receipt of Turner Construction
Company’s (TCCO’s) Notice of Change (NOC) 082, RFI #165 RFID Tracking System.

As agreed by both parties on 17JAN2019, the below is the final list of doors that will include infrastructure to
support the RFID Tracking System at no additional cost to the Government.

001 019A 207A
002 019B 207B
003 019C 234A
004 234B
005 021 237A
006 022 237B
009 238
011D 040A

Refer to the attached excel spreadsheet titled FINAL Spreadsheet RFIDs 1.22.19.xIsx.
Note that RFIDs are no longer required for rooms 020 and 023. These room numbers have been removed from the
list identified in ACQ-010. No Construction Bulletin will be issued as a result of this change.

“Contractors Statement of Release”

Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in
full for both time and money and for any and all costs, impact effect, and or delays or disruptions arising out of or
incidental to the work herein revised.

Extension of contract time is not required by reason of this modification.

All other terms and conditions remain the unchanged.

PC 73 - FF&E COLLATERAL EQUIP

REASON CODE: PLAN (FUNDING: ACRN AF)

The purpose of this modification no. AO0033 is to execute the planned modification for FF&E Collateral
Equip, item no. 0006, of contract no. N40080-16-C-0156.

On July 17, 2019, Turner submitted the contractually required FF&E package for the above referenced
project.

In accordance with Part 4, Section E20, E2020 1.1.1, the government is hereby executing this
modification authorizing the contractor to procure and install all FF&E in accordance with the July 17,
2019 submission.

In accordance with the contract the applicable Five Percent (5%) Handling and Administrative Rate (HAR)
is incorporated into the final price of the CLIN.

E2020 1.1.1 specifies that “the contractor's proposed HAR may not exceed 5% of the total FF&E costs,
as noted on the bid schedule. No other charges, expenses, fees, markups, etc. will be authorized.”

Absent a mutual agreement on all costs elements and time impacts, the Government is executing a
definitized unilateral contract action.
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The Government does not consider this modification a changed to the duration of the contract.

The period of performance remains unchanged, and the contract completion date is April 10, 2020.

Total for PC 73:
TOTAL for ACRN/AF:
TOTAL AMOUNT FO oN: I
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Section 00010 - Solicitation Contract Form

ITEM NO
0001

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1 Each

BASE BID

FFP

All work complete in accordance witht he request for proposal (RFP) specifications
and drawings, excluding work indicated in Options Once, Two, Three, Four and
Five. AWARD IN MADE IN ACCORDANCE WITH REQUEST FOR
PROPOSAL (RFP) SOLICITATION N40080-15-R-0155 AND AMENDMENTS
0001-0018. AWARD IN MADE ON YOUR FINAL PROPOSAL REVISION
DATED 02 MARCH 2016 FOR BASE BID ITEM 0001 IN THE AMOUNT OF

, ITEM 0002 OPTION ONE FIFTH FLOOR IN THE AMOUNT OF
AND ITEM 0003 OPTION TWO GLAZING IN THE AMOUNT OF
FOR A COMBINED TOTAL OF . LIQUIDATED
DAMAGES WILL BE ASSESSED IN THE AMOUNT OF FOR
EACH CALENDAR DAY OF DELAY. DAVIS BACON WAGE
DETERMINATION MD160053 MODIFICATION NUMBER 1 DATED
02/19/2016. THE CONTRACT COMPLETED DATE IS 08 SEPTEMBER 2019,
WHICH INCLUDES 15 CALENDAR DAYS FOR THE SUBMITTAL OF
INSURANCE, PERFORMANCE AND PAYMENT BONDS. INCORPORATED
IS THE APPROVED SMALL BUSINESS SUBCONTRACTING PLAN (SEE
ATTACHED) .

FOB: Destination

MILSTRIP: N0016117RCG9336

PSCCD: Y1AZ

NET AMT 0@ —



ITEM NO
000101

ITEM NO
000102

ITEM NO
000103

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE

FUND ACRN AA
FFP

Funding Doc. No.: N0002515AL01664 CUSTOMER ACRN
MILSTRIP: NO002515AL 01664

NET AMT
SUPPLIES/SERVICES ~ QUANTITY UNIT UNIT PRICE
FUND ACRN AB
FFP

Funding Doc. No.: N0016116RCG9337 CUSTOMER ACRN AA
MILSTRIP: N0O016116RCG9337

NET AMT
SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
FUND ACRN AA
FFP
Funding Doc. No. N0002515AL.01664 Customer ACRN:
MILSTRIP: NO002515AL 01664

NET AMT

ACRN AA
CIN: 000000000000000000000000000000

N40080-16-C-0156
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO
000104

ITEM NO
000105

SUPPLIES/SERVICES  QUANTITY UNIT

FUND ACRN AB

FFP

Funding Doc. No. N0016116RCG9337 Customer ACRN:
MILSTRIP: NO016116RCG9337

ACRN AB
CIN: 000000000000000000000000000000

SUPPLIES/SERVICES  QUANTITY UNIT

FUND ACRN AA

FFP

Funding Doc. No. N0002515AL.01664 Customer ACRN:
MILSTRIP: NO0O02515AL01664

ACRN AA
CIN: 000000000000000000000000000000

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT

N40080-16-C-0156

A00040
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO
000106

ITEM NO
000107

SUPPLIES/SERVICES  QUANTITY UNIT

FUND ACRN AC

FFP

Funding Doc. No. N0016117RCG9336 Customer ACRN:
MILSTRIP: N0O016117RCG9336

ACRN AC
CIN: N0016117RCG9336

SUPPLIES/SERVICES  QUANTITY UNIT

FUND ACRN AG

FFP

Funding Doc. No. N0002516AL36746 Customer ACRN:
MILSTRIP: NO002516AL36746

ACRN AG
CIN: 000000000000000000000000000000

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT
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A00040
Page 22 of 55

AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO

0002
OPTION

ITEM NO

0003
OPTION

SUPPLIES/SERVICES ~ QUANTITY
1

OPTION ONE-Fifth Floor

FFP

UNIT
Each

UNIT PRICE

Price for Item 0002 shall be for 18,893 gross sq. ft. of programmed space

comprising the Fifth Floor based on Part 3, Chapter 2, 2.4.2 BUILDING DESIGN;
The adjacency diagram as described in Part 3, Chapter 4; The Room Data Sheets in
Part 3, Chapter 5. and all supporting ESRs in Chapter 6. Information on the Fifth

Floor Equipment can be found in Part 3, Chapter 6, Engineering Systems

Requirements (ESR) E10.
FOB: Destination
PSC CD: Y1AZ

SUPPLIES/SERVICES  QUANTITY
1

OPTION TWO-Glazing

FFP

Price for Item 0003 shall be for a fully glazed curtain wall facade facing the water

as described in Part 3, Chapter 6, ESR B20.
FOB: Destination
PSC CD: Y1AZ

UNIT
Each

NET AMT

UNIT PRICE

NET AMT

N40080-16-C-0156
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AMOUNT

AMOUNT




ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT

0004
OPTION

ITEM NO

0005
OPTION

1 Each
OPTION 3 - Audio Visual Electronic Equip
FFP

UNIT PRICE

Handling and Administrative Rate (HAR) for the purchase and installation of

Audio Visual (A/V) equipment including integration configuration as described in

Part 3, Chapter 6, ESR E102009. Purchase and Installation includes, but is not

limited to cabling, cable adapters, patch cords, connectors, faceplates, patch panels,
mounting hardware, labeling, documentation, software, and equipment. Purchase

and Installation excludes supporting cable plant conduit and pathways, outlet

boxes, electrical receptacles, racks and built-in cabinets which are included in the

Item 0001 Base Bid and OPTION One - Fifth Floor.
FOB: Destination
PSC CD: Y1AZ

SUPPLIES/SERVICES QUANTITY UNIT

1 Each
OPTION 4-SECURITY SYSTEM COLLATERAL EQUP
FFP

HAR for the purchase and installation of Security Systems as described in Part 3,

NET AMT

UNIT PRICE

Chapter 5 Room Data Sheets and Chapter 6, ESR D503005 and D5033090.

Purchase and Installation includes, but is not limited to cabling, cable adapters,

patch cords, connectors, faceplates, patch panels, mounting hardware, labeling
documentation, software, and equipment. Purchase and Installation excludes

supporting cable plant conduit and pathways, outlet boxes, electrical receptables,

racks and built-in cabinets which are included in the Item 0001 Base Bid, and

OPTION One - Fifth Floor.
FOB: Destination
PSC CD: Y1AZ

NET AMT

N40080-16-C-0156
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AMOUNT

AMOUNT




ITEM NO

0006
EXERCISED
OPTION

ITEM NO
000601

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1 Each

OPTION 5 - FF&E Collateral Equip

FFP

HAR for the purchase and installation of Furniture, Fixture and Equipment as
described in Part 3, Chapter 5 Room Data Sheets and Chapter 6, ESR E20.
Excludes power, data or other infrastructure to support FF&E (these items are
included in Item 0001 Base Bid, and OPTION One - Fifth Floor.

FOB: Destination

PSC CD: Y1AZ

NET AMT
SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
FUND ACRN AF
FFP
Funding Doc. No. N0005219RC028LD Customer ACRN: AA
MILSTRIP: NO005219RC028LD

NET AMT

ACRN AF
CIN: 000000000000000000000000000000
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AMOUNT

AMOUNT
$0.00

$0.00



ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
000601
FUND ACRN AF
FFP
Funding Doc. No. N0005219RC028LD Customer ACRN: AA
MILSTRIP: N0005219RC028LD
NET AMT
ACRN AF
CIN: 000000000000000000000000000000
INSPECTION AND ACCEPTANCE TERMS
Supplies/services will be inspected/accepted at:
CLIN  INSPECT AT INSPECT BY ~ ACCEPT AT
0001  Destination Government Destination
000101 N/A N/A N/A
000102 N/A N/A N/A
000103 N/A N/A N/A
000104 N/A N/A N/A
000105 N/A N/A N/A
000106 N/A N/A N/A
000107 N/A N/A N/A
0002 N/A N/A N/A
0003 N/A N/A N/A
0004 N/A N/A N/A
0005 N/A N/A N/A
0006 N/A N/A N/A
000601 N/A N/A N/A

DELIVERY INFORMATION

CLIN DELIVERY DATE QUANTITY

SHIP TO ADDRESS

N40080-16-C-0156
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AMOUNT

ACCEPT BY
Government
N/A

N/A

N/A

N/A

N/A

N/A

N/A
Government
Government
Government
Government
Government
N/A

DODAAC/
CAGE



0001

000101

000102

000103

000104

000105

000106

000107

0002

0003

0004

0005

0006

000601

22-MAY-2020

N/A

N/A

N/A

N/A

N/A

N/A

N/A

22-MAY-2020

22-MAY-2020

08-SEP-2019

08-SEP-2019

22-MAY-2020

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A
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NAVAL FACILITIES ENG COMMAND N40080
1314 HARWOOD ST SE

WASHINGTON DC 20374

FOB: Destination

N/A N/A
N/A N/A
N/A N/A
N/A N/A
N/A N/A
N/A N/A
N/A N/A
PUBLIC WORKS DEPARTMENT N40080

US NAVAL ACADEMY/FEAD
181 WAINWRIGHT RD
ANNAPOLIS MD 21402

FOB: Destination

(SAME AS PREVIOUS LOCATION) N40080
FOB: Destination

NAVAL FACILITIES ENG COMMAND N40080
WASHINGTON

1314 HARWOOD ST SE, BLDG 212
WASHINGTON NAVY YARD DC 20374

FOB: Destination

(SAME AS PREVIOUS LOCATION) N40080
FOB: Destination

(SAME AS PREVIOUS LOCATION) N40080
FOB: Destination

N/A N/A
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Section 00700 - Contract Clauses

CLAUSES INCORPORATED BY REFERENCE

52.203-3 Gratuities APR 1984

52.203-5 Covenant Against Contingent Fees MAY 2014

52.203-6 Restrictions On Subcontractor Sales To The Government SEP 2006

52.203-7 Anti-Kickback Procedures MAY 2014

52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal orMAY 2014
Improper Activity

52.203-10 Price Or Fee Adjustment For Illegal Or Improper Activity MAY 2014

52.203-12 Limitation On Payments To Influence Certain Federal OCT 2010
Transactions

52.203-13 Contractor Code of Business Ethics and Conduct OCT 2015

52.203-17 Contractor Employee Whistleblower Rights and Requirement APR 2014
To Inform Employees of Whistleblower Rights

52.204-2 Security Requirements AUG 1996

52.204-4 Printed or Copied Double-Sided on Postconsumer Fiber MAY 2011
Content Paper

52.204-9 Personal Identity Verification of Contractor Personnel JAN 2011

52.204-10 Reporting Executive Compensation and First-Tier OCT 2018
Subcontract Awards

52.204-13 System for Award Management Maintenance OCT 2018

52.209-6 Protecting the Government's Interest When Subcontracting  OCT 2015
With Contractors Debarred, Suspended, or Proposed for
Debarment

52.209-9 Updates of Publicly Available Information Regarding OCT 2018
Responsibility Matters

52.209-10 Prohibition on Contracting With Inverted Domestic NOV 2015
Corporations

52.210-1 Market Research APR 2011

52.211-13 Time Extensions SEP 2000

52.215-2 Audit and Records--Negotiation OCT 2010

52.215-11 Price Reduction for Defective Certified Cost or Pricing Data-- AUG 2011
Modifications

52.215-13 Subcontractor Certified Cost or Pricing Data--Modifications OCT 2010

52.215-15 Pension Adjustments and Asset Reversions OCT 2010

52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits JUL 2005
(PRB) Other than Pensions

52.215-19 Notification of Ownership Changes OCT 1997

52.217-2 Cancellation Under Multiyear Contracts OCT 1997

52.219-4 Notice of Price Evaluation Preference for HUBZone Small  OCT 2014
Business Concerns

52.219-9 Small Business Subcontracting Plan AUG 2018

52.222-1 Notice To The Government Of Labor Disputes FEB 1997

52.222-3 Convict Labor JUN 2003

52.222-4 Contract Work Hours and Safety Standards - Overtime MAY 2018
Compensation

52.222-6 Construction Wage Rate Requirements AUG 2018

52.222-7 Withholding of Funds MAY 2014

52.222-8 Payrolls and Basic Records AUG 2018

52.222-9 Apprentices and Trainees JUL 2005

52.222-10 Compliance with Copeland Act Requirements FEB 1988



52.222-11
52.222-12
52.222-13

52.222-14
52.222-15
52.222-16
52.222-21
52.222-26
52.222-27

52.222-30

52.222-34
52.222-35
52.222-36
52.222-37
52.222-50
52.222-54
52.223-2

52.223-5
52.223-6
52.223-15
52.223-17

52.223-18

52.224-2
52.225-13
52.227-4
52.228-5
52.228-11
52.228-12
52.228-14
52.228-15
52.229-3
52.230-2
52.230-3
52.232-5
52.232-17
52.232-18
52.232-23
52.232-27
52.232-33

52.232-39
52.233-1
52.233-1 Alt |
52.233-3
52.233-4
52.236-1
52.236-2
52.236-3
52.236-5

Subcontracts (Labor Standards) MAY 2014
Contract Termination-Debarment MAY 2014
Compliance With Construction Wage Rate Requirements and MAY 2014
Related Regulations

Disputes Concerning Labor Standards FEB 1988
Certification of Eligibility MAY 2014
Approval of Wage Rates MAY 2014
Prohibition Of Segregated Facilities APR 2015
Equal Opportunity SEP 2016
Affirmative Action Compliance Requirements for APR 2015

Construction
Construction Wage Rate Requirements--Price Adjustment ~ AUG 2018
(None or Separately Specified Method)

Project Labor Agreement MAY 2010
Equal Opportunity for Veterans OCT 2015
Equal Opportunity for Workers with Disabilities JUL 2014
Employment Reports on Veterans FEB 2016
Combating Trafficking in Persons JAN 2019
Employment Eligibility Verification OCT 2015

Affirmative Procurement of Biobased Products Under Service SEP 2013
and Construction Contracts

Pollution Prevention and Right-to-Know Information MAY 2011
Drug-Free Workplace MAY 2001
Energy Efficiency in Energy-Consuming Products DEC 2007

Affirmative Procurement of EPA-Designated Items in Service AUG 2018
and Construction Contracts
Encouraging Contractor Policies To Ban Text Messaging AUG 2011

While Driving
Privacy Act APR 1984
Restrictions on Certain Foreign Purchases JUN 2008
Patent Indemnity-Construction Contracts DEC 2007
Insurance - Work On A Government Installation JAN 1997
Pledges Of Assets AUG 2018
Prospective Subcontractor Requests for Bonds MAY 2014
Irrevocable Letter of Credit NOV 2014
Performance and Payment Bonds--Construction OCT 2010
Federal, State And Local Taxes FEB 2013
Cost Accounting Standards OCT 2015
Disclosure And Consistency Of Cost Accounting Practices  OCT 2015
Payments under Fixed-Price Construction Contracts MAY 2014
Interest MAY 2014
Availability Of Funds APR 1984
Assignment Of Claims MAY 2014
Prompt Payment for Construction Contracts JAN 2017
Payment by Electronic Funds Transfer--System for Award ~ OCT 2018
Management
Unenforceability of Unauthorized Obligations JUN 2013
Disputes MAY 2014
Disputes (May 2014) - Alternate | DEC 1991
Protest After Award AUG 1996
Applicable Law for Breach of Contract Claim OCT 2004
Performance of Work by the Contractor APR 1984
Differing Site Conditions APR 1984
Site Investigation and Conditions Affecting the Work APR 1984

Material and Workmanship APR 1984

N40080-16-C-0156
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52.236-6
52.236-7
52.236-8
52.236-9

52.236-10
52.236-11
52.236-12
52.236-13
52.236-15
52.236-21
52.242-13
52.242-14
52.244-6

52.246-12
52.246-13

52.246-21
52.248-3
52.249-2 Alt |

52.249-10
252.201-7000
252.203-7001

252.203-7002
252.203-7003
252.204-0001
252.204-7003

252.204-7004 Alt A System for Award Management Alternate A

252.209-7004

252.215-7000
252.219-7003
252.223-7004
252.223-7006

252.225-7048
252.227-7022
252.232-7010
252.236-7000
252.236-7001
252.236-7002
252.236-7006
252.236-7007
252.236-7008
252.236-7009
252.236-7013

252.243-7001

252.246-7001 Alt 11

252.247-7024

Superintendence by the Contractor APR 1984
Permits and Responsibilities NOV 1991
Other Contracts APR 1984
Protection of Existing Vegetation, Structures, Equipment, APR 1984
Utilities, and Improvements

Operations and Storage Areas APR 1984
Use and Possession Prior to Completion APR 1984
Cleaning Up APR 1984
Accident Prevention NOV 1991
Schedules for Construction Contracts APR 1984
Specifications and Drawings for Construction FEB 1997
Bankruptcy JUL 1995
Suspension of Work APR 1984
Subcontracts for Commercial Items JAN 2019
Inspection of Construction AUG 1996
Inspection--Dismantling, Demolition, or Removal of AUG 1996
Improvements

Warranty of Construction MAR 1994
Value Engineering-Construction OCT 2015
Termination for Convenience of the Government (Fixed- SEP 1996
Price) (Apr 2012) - Alternate I

Default (Fixed-Price Construction) APR 1984
Contracting Officer's Representative DEC 1991

Prohibition On Persons Convicted of Fraud or Other Defense- DEC 2008
Contract-Related Felonies
Requirement to Inform Employees of Whistleblower Rights SEP 2013

Agency Office of the Inspector General DEC 2012
Line Item Specific: Single Funding SEP 2009
Control Of Government Personnel Work Product APR 1992

FEB 2014

Subcontracting With Firms That Are Owned or Controlled By OCT 2015
The Government of a Country that is a State Sponsor of
Terrorism

Pricing Adjustments DEC 2012
Small Business Subcontracting Plan (DOD Contracts) DEC 2018
Drug Free Work Force SEP 1988

Prohibition On Storage, Treatment, and Disposal of Toxic or SEP 2014
Hazardous Materials

Export-Controlled Items JUN 2013

Government Rights (Unlimited) MAR 1979
Levies on Contract Payments DEC 2006
Modification Proposals-Price Breakdown DEC 1991
Contract Drawings, and Specifications AUG 2000
Obstruction of Navigable Waterways DEC 1991
Cost Limitation JAN 1997

Additive or Deductive Items DEC 1991
Contract Prices-Bidding Schedules DEC 1991
Option for Supervision and Inspection Services DEC 1991

Requirement for Competition Opportunity for American Steel JUN 2013
Producers, Fabricators, and Manufacturers

Pricing Of Contract Modifications DEC 1991
Warranty Of Data (Mar 2014) - Alternate |1 MAR 2014
Notification Of Transportation Of Supplies By Sea MAR 2000
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CLAUSES INCORPORATED BY FULL TEXT

52.202-1 DEFINITIONS (NOV 2013)

When a solicitation provision or contract clause uses a word or term that is defined in the Federal Acquisition
Regulation (FAR), the word or term has the same meaning as the definition in FAR 2.101 in effect at the time the
solicitation was issued, unless--

(a) The solicitation, or amended solicitation, provides a different definition;

(b) The contracting parties agree to a different definition;

(c) The part, subpart, or section of the FAR where the provision or clause is prescribed provides a different meaning;
or

(d) The word or term is defined in FAR Part 31, for use in the cost principles and procedures.

(End of clause)

52.203-14 DISPLAY OF HOTLINE POSTER(S) (OCT 2015)

(a) Definition.

United States, as used in this clause, means the 50 States, the District of Columbia, and outlying areas.
(b) Display of fraud hotline poster(s). Except as provided in paragraph (c)--

(1) During contract performance in the United States, the Contractor shall prominently display in common work
areas within business segments performing work under this contract and at contract work sites--

(i) Any agency fraud hotline poster or Department of Homeland Security (DHS) fraud hotline poster identified in
paragraph (b)(3) of this clause; and

(it) Any DHS fraud hotline poster subsequently identified by the Contracting Officer.

(2) Additionally, if the Contractor maintains a company website as a method of providing information to employees,
the Contractor shall display an electronic version of the poster(s) at the website.

(3) Any required posters may be obtained as follows:

Poster(s) Obtain from

(Contracting Officer shall insert—

(i) Appropriate agency name(s) and/or title of applicable Department of Homeland Security fraud hotline poster);
and
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(i) The website(s) or other contact information for obtaining the poster(s).)
(c) If the Contractor has implemented a business ethics and conduct awareness program, including a reporting
mechanism, such as a hotline poster, then the Contractor need not display any agency fraud hotline posters as
required in paragraph (b) of this clause, other than any required DHS posters.

(d) Subcontracts. The Contractor shall include the substance of this clause, including this paragraph (d), in all
subcontracts that exceed $5.5 million , except when the subcontract--

(1) Is for the acquisition of a commercial item; or
(2) Is performed entirely outside the United States.

(End of clause)

52.208-8 REQUIRED SOURCES FOR HELIUM AND HELIUM USAGE DATA (AUG 2018)
(a) Definitions.

Bureau of Land Management, as used in this clause, means the Department of the Interior, Bureau of Land
Management, Amarillo Field Office, Helium Operations, located at 801 South Fillmore Street, Suite 500, Amarillo,
TX 79101-3545.

Federal helium supplier means a private helium vendor that has an in-kind crude helium sales contract with the
Bureau of Land Management (BLM) and that is on the BLM Amarillo Field Office's Authorized List of Federal
Helium Suppliers available via the Internet at https://www.blm.gov/programs/energy-and-minerals/helium/partners.

Major helium requirement means an estimated refined helium requirement greater than 200,000 standard cubic feet
(scf) (measured at 14.7 pounds per square inch absolute pressure and 70 degrees Fahrenheit temperature) of gaseous
helium or 7510 liters of liquid helium delivered to a helium use location per year.

(b) Requirements--(1) Contractors must purchase major helium requirements from Federal helium suppliers, to the
extent that supplies are available.

(2) The Contractor shall provide to the Contracting Officer the following data within 10 days after the Contractor or
subcontractor receives a delivery of helium from a Federal helium supplier--

(i) The name of the supplier;

(ii) The amount of helium purchased,;

(iii) The delivery date(s); and

(iv) The location where the helium was used.

(c) Subcontracts. The Contractor shall insert this clause, including this paragraph (c), in any subcontract or order that
involves a major helium requirement.

(End of clause)
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52.209-9 UPDATES OF PUBLICLY AVAILABLE INFORMATION REGARDING RESPONSIBILITY
MATTERS (JULY 2013)

(a) The Contractor shall update the information in the Federal Awardee Performance and Integrity Information
System (FAPIIS) on a semi-annual basis, throughout the life of the contract, by posting the required information in
the System for Award Management database via https://www.acquisition.gov.

(b) As required by section 3010 of the Supplemental Appropriations Act, 2010 (Pub. L. 111-212), all information
posted in FAPIIS on or after April 15, 2011, except past performance reviews, will be publicly available. FAPIIS
consists of two segments--

(1) The non-public segment, into which Government officials and the Contractor post information, which can only
be viewed by--

(i) Government personnel and authorized users performing business on behalf of the Government; or
(if) The Contractor, when viewing data on itself; and

(2) The publicly-available segment, to which all data in the non-public segment of FAPIIS is automatically
transferred after a waiting period of 14 calendar days, except for--

(i) Past performance reviews required by subpart 42.15;
(ii) Information that was entered prior to April 15, 2011; or

(iii) Information that is withdrawn during the 14-calendar-day waiting period by the Government official who posted
it in accordance with paragraph (c)(1) of this clause.

(c) The Contractor will receive notification when the Government posts new information to the Contractor's record.

(1) If the Contractor asserts in writing within 7 calendar days, to the Government official who posted the
information, that some of the information posted to the non-public segment of FAPIIS is covered by a disclosure
exemption under the Freedom of Information Act, the Government official who posted the information must within
7 calendar days remove the posting from FAPIIS and resolve the issue in accordance with agency Freedom of
Information procedures, prior to reposting the releasable information. The contractor must cite 52.209-9 and request
removal within 7 calendar days of the posting to FAPIIS.

(2) The Contractor will also have an opportunity to post comments regarding information that has been posted by
the Government. The comments will be retained as long as the associated information is retained, i.e., for a total
period of 6 years. Contractor comments will remain a part of the record unless the Contractor revises them.

(3) As required by section 3010 of Pub. L. 111-212, all information posted in FAPIIS on or after April 15, 2011,
except past performance reviews, will be publicly available.

(d) Public requests for system information posted prior to April 15, 2011, will be handled under Freedom of
Information Act procedures, including, where appropriate, procedures promulgated under E.O. 12600.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)
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The Contractor shall be required to (a) commence work under this contract within 15 calendar days after the date the
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready
for use not later than 810 calendar days. The time stated for completion shall include final cleanup of the premises.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of $56,050.00 for each calendar day of delay until the work is
completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination
clause.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.217-7 OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM (MAR 1989)

The Government may require the delivery of the numbered line item, identified in the Schedule as an option item, in
the quantity and at the price stated in the Schedule. The Contracting Officer may exercise the option by written
notice to the Contractor within 740 calendar days. Delivery of added items shall continue at the same rate that like
items are called for under the contract, unless the parties otherwise agree.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.222-15 CERTIFICATION OF ELIGIBILITY (MAY 2014)

(a) By entering into this contract, the Contractor certifies that neither it nor any person or firm who has an interest in
the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of 40 U.S.C.
3144(b)(2) or 29 CFR 5.12(a)(1).

(b) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government
contract by virtue of 40 U.S.C. 3144(b)(2) or 29 CFR 5.12(a)(1).

(c) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.



N40080-16-C-0156
A00040
Page 35 of 55

(End of clause)

52.225-11 BUY AMERICAN--CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (OCT
2016)

(a) Definitions. As used in this clause--

Caribbean Basin country construction material means a construction material that--

(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or

(2) In the case of a construction material that consists in whole or in part of materials from another country, has been
substantially transformed in a Caribbean Basin country into a new and different construction material distinct from
the materials from which it was transformed.

Commercially available off-the-shelf (COTS) item—

(1) Means any item of supply (including construction material) that is--

(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101);

(ii) Sold in substantial quantities in the commercial marketplace; and

(iii) Offered to the Government, under a contract or subcontract at any tier, without modification, in the same form
in which it is sold in the commercial marketplace; and

(2) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4)such as agricultural products and petroleum
products.

Component means an article, material, or supply incorporated directly into a construction material.

Construction material means an article, material, or supply brought to the construction site by the Contractor or
subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to the construction site.
Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any
applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the manufacture of the construction
material.

Designated country means any of the following countries:
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(1) A World Trade Organization Government Procurement Agreement (WTO GPA) country (Armenia, Aruba,
Austria, Belgium, Bulgaria, Canada, Croatia, Cyprus, Czech Republic, Denmark, Estonia, Finland, France,
Germany, Greece, Hong Kong, Hungary, Iceland, Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia,
Liechtenstein, Lithuania, Luxembourg, Malta, Moldova, Montenegro, Netherlands, New Zealand, Norway, Poland,
Portugal, Romania, Singapore, Slovak Republic, Slovenia, Spain, Sweden, Switzerland, Taiwan, Ukraine, or United
Kingdom);

(2) A Free Trade Agreement (FTA) country (Australia, Bahrain, Canada, Chile, Colombia, Costa Rica, Dominican
Republic, El Salvador, Guatemala, Honduras, Korea (Republic of), Mexico, Morocco, Nicaragua, Oman, Panama,
Peru, or Singapore);

(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, Burundi, Cambodia,
Central African Republic, Chad, Comoros, Democratic Republic of Congo, Djibouti, Equatorial Guinea, Eritrea,
Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Liberia, Madagascar, Malawi, Mali,
Mauritania, Mozambique, Nepal, Niger, Rwanda, Samoa, Sao Tome and Principe, Senegal, Sierra Leone, Solomon
Islands, Somalia, South Sudan, Tanzania, Timor-Leste, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia); or

(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, Bonaire, British Virgin
Islands, Curacao, Dominica, Grenada, Guyana, Haiti, Jamaica, Montserrat, Saba, St. Kitts and Nevis, St. Lucia, St.
Vincent and the Grenadines, Sint Eustatius, Sint Maarten, or Trinidad and Tobago).

Designated country construction material means a construction material that is a WTO GPA country construction
material, an FTA country construction material, a least developed country construction material, or a Caribbean
Basin country construction material.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States;

(2) A construction material manufactured in the United States, if--

(i) The cost of its components mined, produced, or manufactured in the United States exceeds 50 percent of the cost
of all its components. Components of foreign origin of the same class or kind for which nonavailability
determinations have been made are treated as domestic; or

(i) The construction material is a COTS item.

Foreign construction material means a construction material other than a domestic construction material.

Least developed country construction material means a construction material that--

(1) Is wholly the growth, product, or manufacture of a least developed country; or

(2) In the case of a construction material that consists in whole or in part of materials from another country, has been
substantially transformed in a least developed country into a new and different construction material distinct from
the materials from which it was transformed.

“Free Trade Agreement country construction material” means a construction material that—

(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) country; or

(2) In the case of a construction material that consists in whole or in part of materials from another country, has been

substantially transformed in a FTA country into a new and different construction material distinct from the materials
from which it was transformed.
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“Least developed country construction material” means a construction material that—
(1) Is wholly the growth, product, or manufacture of a least developed country; or
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been
substantially transformed in a least developed country into a new and different construction material distinct from
the materials from which it was transformed.
United States means the 50 States, the District of Columbia, and outlying areas.
WTO GPA country construction material means a construction material that--
(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been
substantially transformed in a WTO GPA country into a new and different construction material distinct from the
materials from which it was transformed.
(b) Construction materials.
(1) This clause implements 41 U.S.C. chapter 83, Buy American, by providing a preference for domestic
construction material. In accordance with 41 U.S.C. 1907, the component test of the Buy American
statute is waived for construction material that is a COTS item. (See FAR 12.505(a)(2)). In addition, the Contracting
Officer has determined that the WTO GPA and Free Trade Agreements (FTAS) apply to this acquisition. Therefore,

the Buy American restrictions are waived for designated country construction materials.

(2) The Contractor shall use only domestic or designated country construction material in performing this contract,
except as provided in paragraphs (b)(3) and (b)(4) of this clause.

(3) The requirement in paragraph (b)(2) of this clause does not apply to information technology that is a
commercial item or to the construction materials or components listed by the Government as follows:

[Contracting Officer to list applicable excepted materials or indicate ““none"]

(4) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(3) of this clause
if the Government determines that--

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction
material subject to the restrictions of the Buy American statute is unreasonable when the cost of such material
exceeds the cost of foreign material by more than 6 percent;

(i) The application of the restriction of the Buy American statute to a particular construction material would be
impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American statute.

(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(4) of this clause
shall include adequate information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;
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(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph
(b)(3) of this clause.

(i) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price
comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable
duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor
could not reasonably foresee the need for such determination and could not have requested the determination before
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a
determination.

(2) If the Government determines after contract award that an exception to the Buy American statute applies and the
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the
contract to allow use of the foreign construction material. However, when the basis for the exception is the
unreasonable price of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(4)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American statute applies, use of foreign
construction material is noncompliant with the Buy American statute.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description Unit of measure Quantity Price (dollars) \1\

Item 1:
Foreign construction material.... .....cccccooviiiiis coveviriein e e
Domestic construction Material... ......cocvveiiviiiies e e
Item 2:
Foreign construction material.... ... ot e
Domestic construction Material... .......cccciciciiiiiis e e

\1\ Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free
entry certificate is issued).

List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral,
attach summary.

Include other applicable supporting information.
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(End of clause)

52.228-1 BID GUARANTEE (SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be
cause for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check,
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States.
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.-

(c) The amount of the bid guarantee shall be percent of the bid price or $ , Whichever is less.-
(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the

forms by the bidder, the Contracting Officer may terminate the contract for default.-

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that
exceeds the amount of its bid, and the bid guarantee is available to offset the difference.

(End of provision)

52.228-2 ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additional security required to protect the Government and persons supplying
labor or materials under this contract if--

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract becomes
unacceptable to the Government.

(b) Any surety fails to furnish reports on its financial condition as required by the Government;

(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the
Contracting Officer; or

(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required security.
If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable substitute, at least
30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately draw on the ILC.

(End of clause)

52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)

(a) The Government shall make all reasonably required amounts of utilities available to the Contractor from existing
outlets and supplies, as specified in the contract. Unless otherwise provided in the contract, the amount of each
utility service consumed shall be charged to or paid for by the Contractor at prevailing rates charged to the
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Government or, where the utility is produced by the Government, at reasonable rates determined by the Contracting
Officer. The Contractor shall carefully conserve any utilities furnished without charge.

(b) The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer, shall install
and maintain all necessary temporary connections and distribution lines, and all meters required to measure the
amount of each utility used for the purpose of determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections, distribution lines, meters, and associated
paraphernalia.

(End of clause)

52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995)

If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date,
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items
to be discussed.

(End of clause)

52.243-4 CHANGES (JUN 2007)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or
indicated to be a change order, make changes in the work within the general scope of the contract, including
changes--

(1) In the specifications (including drawings and designs);

(2) In the method or manner of performance of the work;

(3) In the Government-furnished property or services; or

(4) Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating

(1) the date, circumstances, and source of the order and

(2) that the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a
change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required for,
the performance of any part of the work under this contract, whether or not changed by any such order, the
Contracting Officer shall make an equitable adjustment and modify the contract in writing. However, except for an
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall
be made for any costs incurred more than 20 days before the Contractor gives written notice as required. In the case
of defective specifications for which the Government is responsible, the equitable adjustment shall include any



N40080-16-C-0156
A00040
Page 41 of 55
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications.
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general
nature and amount of the proposal, unless this period is extended by the Government. The statement of proposal for
adjustment may be included in the notice under paragraph (b) above.

() No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under
this contract.

(End of clause)

52.243-7 NOTIFICATION OF CHANGES (JAN 2017)

(a) Definitions.

"Contracting Officer," as used in this clause, does not include any representative of the Contracting Officer.
"Specifically authorized representative (SAR)," as used in this clause, means any person the Contracting Officer has
so designated by written notice (a copy of which shall be provided to the Contractor) which shall refer to this
subparagraph and shall be issued to the designated representative before the SAR exercises such authority.

(b) Notice. The primary purpose of this clause is to obtain prompt reporting of Government conduct that the
Contractor considers to constitute a change to this contract. Except for changes identified as such in writing and
signed by the Contracting Officer, the Contractor shall notify the Administrative Contracting Officer in writing,
within calendar days from the date that the Contractor identifies any Government conduct (including actions,
inactions, and written or oral communications) that the Contractor regards as a change to the contract terms and
conditions. On the basis of the most accurate information available to the Contractor, the notice shall state--

(1) The date, nature, and circumstances of the conduct regarded as a change;

(2) The name, function, and activity of each Government individual and Contractor official or employee involved in
or knowledgeable about such conduct;

(3) The identification of any documents and the substance of any oral communication involved in such conduct;
(4) In the instance of alleged acceleration of scheduled performance or delivery, the basis upon which it arose;

(5) The particular elements of contract performance for which the Contractor may seek an equitable adjustment
under this clause, including--

(i) What line items have been or may be affected by the alleged change;
(if) What labor or materials or both have been or may be added, deleted, or wasted by the alleged change;

(iii) To the extent practicable, what delay and disruption in the manner and sequence of performance and effect on
continued performance have been or may be caused by the alleged change;

(iv) What adjustments to contract price, delivery schedule, and other provisions affected by the alleged change are
estimated; and
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(6) The Contractor's estimate of the time by which the Government must respond to the Contractor's notice to
minimize cost, delay or disruption of performance.

(c) Continued performance. Following submission of the notice required by (b) above, the Contractor shall
diligently continue performance of this contract to the maximum extent possible in accordance with its terms and
conditions as construed by the Contractor, unless the notice reports a direction of the Contracting Officer or a
communication from a SAR of the Contracting Officer, in either of which events the Contractor shall continue
performance; provided, however, that if the Contractor regards the direction or communication as a change as
described in (b) above, notice shall be given in the manner provided. All directions, communications,
interpretations, orders and similar actions of the SAR shall be reduced to writing and copies furnished to the
Contractor and to the Contracting Officer. The Contracting Officer shall countermand any action which exceeds the
authority of the SAR.

(d) Government response. The Contracting Officer shall promptly, within calendar days after receipt of
notice, respond to the notice in writing. In responding, the Contracting Officer shall either--

(1) Confirm that the conduct of which the Contractor gave notice constitutes a change and when necessary direct the
mode of further performance;

(2) Countermand any communication regarded as a change;

(3) Deny that the conduct of which the Contractor gave notice constitutes a change and when necessary direct the
mode of further performance; or

(4) In the event the Contractor's notice information is inadequate to make a decision under (1), (2), or (3) above,
advise the Contractor what additional information is required, and establish the date by which it should be furnished
and the date thereafter by which the Government will respond.

(e) Equitable adjustments.

(1) If the Contracting Officer confirms that Government conduct effected a change as alleged by the Contractor, and
the conduct causes an increase or decrease in the Contractor's cost of, or the time required for, performance of any
part of the work under this contract, whether changed or not changed by such conduct, an equitable adjustment shall
be made--

(i) In the contract price or delivery schedule or both; and
(ii) In such other provisions of the contract as may be affected.

(2) The contract shall be modified in writing accordingly. In the case of drawings, designs or specifications which
are defective and for which the Government is responsible, the equitable adjustment shall include the cost and time
extension for delay reasonably incurred by the Contractor in attempting to comply with the defective drawings,
designs or specifications before the Contractor identified, or reasonably should have identified, such defect. When
the cost of property made obsolete or excess as a result of a change confirmed by the Contracting Officer under this
clause is included in the equitable adjustment, the Contracting Officer shall have the right to prescribe the manner of
disposition of the property. The equitable adjustment shall not include increased costs or time extensions for delay
resulting from the Contractor's failure to provide notice or to continue performance as provided, respectively, in (b)
and (c) above.

Note: The phrases “contract price” and “cost” wherever they appear in the clause, may be appropriately modified to
apply to cost-reimbursement or incentive contracts, or to combinations thereof.

(End of clause)
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52.252-2  CLAUSES INCORPORATED BY REFERENCE (FEB 1998)
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may

be accessed electronically at this/these address(es):

http://farsite hill.af mil/vffara.htm

(End of clause)

252.203-7004 DISPLAY OF HOTLINE POSTERS (OCT 2016)

(a) Definition. “United States,” as used in this clause, means the 50 States, the District of Columbia, and outlying
areas.

(b) Display of hotline poster(s).

(1)(i) The Contractor shall display prominently the DoD fraud, waste, and abuse hotline poster prepared by the DoD
Office of the Inspector General, in effect at time of contract award, in common work areas within business segments
performing work under Department of Defense (DoD) contracts.

(ii) For contracts performed outside the United States, when security concerns can be appropriately demonstrated,
the contracting officer may provide the contractor the option to publicize the program to contractor personnel in a
manner other than public display of the poster, such as private employee written instructions and briefings.

(2) If the contract is funded, in whole or in part, by Department of Homeland Security (DHS) disaster relief funds
and the work is to be performed in the United States, the DHS fraud hotline poster shall be displayed in addition to
the DoD hotline poster. If a display of a DHS fraud hotline poster is required, the Contractor may obtain such poster
from—

(i) DHS Office of Inspector General/ MAIL STOP 0305, Attn: Office of Investigations — Hotline, 245 Murray Lane
SW, Washington, DC 20528-0305; or

(if) Via the internet at https://www.o0ig.dhs.gov/assets/Hotline/DHS OIG Hotline-optimized.jpg.

(c)(1) The DoD hotline poster may be obtained from: Defense Hotline, The Pentagon, Washington, D.C. 20301-
1900, or is also available via the internet at http://www.dodig.mil/hotline/hotline posters htm.

(2) If a significant portion of the employee workforce does not speak English, then the poster is to be displayed in
the foreign languages that a significant portion of the employees speak.

(3) Additionally, if the Contractor maintains a company website as a method of providing information to
employees, the Contractor shall display an electronic version of the required poster at the website.

(d) Subcontracts. The Contractor shall include this clause, including this paragraph (d), in all subcontracts that
exceed $5.5 million except when the subcontract is for the acquisition of a commercial item.

(End of clause)
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252.225-7012 PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES (DEC 2017)

(a) Definitions. As used in this clause--

Component means any item supplied to the Government as part of an end product or of another component.
End product means supplies delivered under a line item of this contract.

Qualifying country means a country with a reciprocal defense procurement memorandum of understanding or
international agreement with the United States in which both countries agree to remove barriers to purchases of
supplies produced in the other country or services performed by sources of the other country, and the memorandum
or agreement complies, where applicable, with the requirements of section 36 of the Arms Export Control Act (22
U.S.C. 2776) and with 10 U.S.C. 2457. Accordingly, the following are qualifying countries:

Australia
Austria
Belgium
Canada
Czech Republic
Denmark
Egypt
Estonia
Finland
France
Germany
Greece
Israel

Italy

Japan
Latvia
Luxembourg
Netherlands
Norway
Poland
Portugal
Slovenia
Spain
Sweden
Switzerland
Turkey
United Kingdom of Great Britain and Northern Ireland.

Structural component of a tent--

(i) Means a component that contributes to the form and stability of the tent (e.g., poles, frames, flooring, guy ropes,
pegs);

(i) Does not include equipment such as heating, cooling, or lighting.
United States means the 50 States, the District of Columbia, and outlying areas.

U.S.-flag vessel means a vessel of the United States or belonging to the United States, including any vessel
registered or having national status under the laws of the United States.
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(b) The Contractor shall deliver under this contract only such of the following items, either as end products or
components, that have been grown, reprocessed, reused, or produced in the United States:

(1) Food.

(2) Clothing and the materials and components thereof, other than sensors, electronics, or other items added to, and
not normally associated with, clothing and the materials and components thereof. Clothing includes items such as
outerwear, headwear, underwear, nightwear, footwear, hosiery, handwear, belts, badges, and insignia.

(3) (i) Tents and structural components of tents;

(ii) Tarpaulins; or

(iii) Covers.

(4) Cotton and other natural fiber products.

(5) Woven silk or woven silk blends.

(6) Spun silk yarn for cartridge cloth.

(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use in such fabrics.
(8) Canvas products.

(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured articles).

(10) Any item of individual equipment (Federal Supply Class 8465) manufactured from or containing fibers, yarns,
fabrics, or materials listed in this paragraph (b).

(c) This clause does not apply--
(1) To items listed in section 25.104(a) of the Federal Acquisition Regulation (FAR), or other items for which the
Government has determined that a satisfactory quality and sufficient quantity cannot be acquired as and when

needed at U.S. market prices;

(2) To incidental amounts of cotton, other natural fibers, or wool incorporated in an end product, for which the
estimated value of the cotton, other natural fibers, or wool--

(i) 1s not more than 10 percent of the total price of the end product; and (ii) Does not exceed the simplified
acquisition threshold in FAR part 2;

(3) To waste and byproducts of cotton or wool fiber for use in the production of propellants and explosives;

(4) To foods, other than fish, shellfish, or seafood, that have been manufactured or processed in the United States,
regardless of where the foods (and any component if applicable) were grown or produced. Fish, shellfish, or seafood
manufactured or processed in the United States and fish, shellfish, or seafood contained in foods manufactured or
processed in the United States shall be provided in accordance with paragraph (d) of this clause;

(5) To chemical warfare protective clothing produced in a qualifying country; or

(6) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply to the synthetic
or coated synthetic fabric itself), if--
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(i) The fabric is to be used as a component of an end product that is not a textile product. Examples of textile
products, made in whole or in part of fabric, include--

(A) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and Commercial
Furnishings and Appliances);

(B) Items made in whole or in part of fabric in Federal Supply Group 83, Textile/leather/furs/apparel/findings/
tents/flags, or Federal Supply Group 84, Clothing, Individual Equipment and Insignia;

(C) Upholstered seats (whether for household, office, or other use); and
(D) Parachutes (Federal Supply Class 1670); or

(ii) The fibers and yarns are para-aramid fibers and continuous filament para-aramid yarns manufactured in a
qualifying country.

(d)(2) Fish, shellfish, and seafood delivered under this contract, or contained in foods delivered under this contract--
(i) Shall be taken from the sea by U.S.-flag vessels; or
(ii) If not taken from the sea, shall be obtained from fishing within the United States; and

(2) Any processing or manufacturing of the fish, shellfish, or seafood shall be performed on a U.S.-flag vessel or in
the United States.

(End of clause)

252.232-7003 ELECTRONIC SUBMISSION OF PAYMENT REQUESTS AND RECEIVING REPORTS (DEC
2018)

(a) Definitions. As used in this clause--

Contract financing payment means an authorized Government disbursement of monies to a contractor prior to
acceptance of supplies or services by the Government.

(1) Contract financing payments include--

(i) Advance payments;

(ii) Performance-based payments;

(iii) Commercial advance and interim payments;

(iv) Progress payments based on cost under the clause at Federal Acquisition Regulation (FAR) 52.232-16, Progress
Payments;

(v) Progress payments based on a percentage or stage of completion (see FAR 32.102(e)), except those made under
the clause at FAR 52.232-5, Payments Under Fixed-Price Construction Contracts, or the clause at FAR 52.232-10,
Payments Under Fixed-Price Architect-Engineer Contracts; and

(vi) Interim payments under a cost reimbursement contract, except for a cost reimbursement contract for services
when Alternate | of the clause at FAR 52.232-25, Prompt Payment, is used.
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(2) Contract financing payments do not include--
(i) Invoice payments;
(ii) Payments for partial deliveries; or

(iii) Lease and rental payments.

Electronic form means any automated system that transmits information electronically from the initiating system to
affected systems.

Invoice payment means a Government disbursement of monies to a contractor under a contract or other
authorization for supplies or services accepted by the Government.

(1) Invoice payments include--

(i) Payments for partial deliveries that have been accepted by the Government;

(ii) Final cost or fee payments where amounts owed have been settled between the Government and the contractor;
(iii) For purposes of subpart 32.9 only, all payments made under the clause at 52.232-5, Payments Under Fixed-
Price Construction Contracts, and the clause at 52.232-10, Payments Under Fixed-Price

Architect-Engineer Contracts; and

(iv) Interim payments under a cost-reimbursement contract for services when Alternate | of the clause at 52.232-25,
Prompt Payment, is used.

(2) Invoice payments do not include contract financing payments.

Payment request means any request for contract financing payment or invoice payment submitted by the Contractor
under this contract or task or delivery order.

Receiving report means the data prepared in the manner and to the extent required by Appendix F, Material
Inspection and Receiving Report, of the Defense Federal Acquisition Regulation Supplement.

(b) Except as provided in paragraph (d) of this clause, the Contractor shall submit payment requests and receiving
reports in electronic form using Wide Area WorkFlow (WAWF). The Contractor shall prepare and furnish to the
Government a receiving report at the time of each delivery of supplies or services under this contract or task or
delivery order.

(c) Submit payment requests and receiving reports to WAWEF in one of the following electronic formats:

(1) Electronic Data Interchange.

(2) Secure File Transfer Protocol.

(3) Direct input through the WAWF website.

(d) The Contractor may submit a payment request and receiving report using methods other than WAWF only when-

(1) The Contractor has requested permission in writing to do so, and the Contracting Officer has provided
instructions for a temporary alternative method of submission of payment requests and receiving reports in the
contract administration data section of this contract or task or delivery order;
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(2) DoD makes payment for commercial transportation services provided under a Government rate tender or a
contract for transportation services using a DoD-approved electronic third party payment system or other exempted
vendor payment/invoicing system (e.g., PowerTrack, Transportation Financial Management System, and Cargo and
Billing System);

(3) DoD makes payment on a contract or task or delivery order for rendered health care services using the
TRICARE Encounter Data System; or

(4) The Governmentwide commercial purchase card is used as the method of payment, in which case submission of
only the receiving report in WAWF is required.

(e) Information regarding WAWF is available at https://wawf.eb.mil/.

(f) In addition to the requirements of this clause, the Contractor shall meet the requirements of the appropriate
payment clauses in this contract when submitting payment requests.

(End of clause)

5252.201-9300 Contracting Officer Authority (JUN 1994)

In no event shall any understanding or agreement between the Contractor and any Government employee
other than the Contracting Officer on any contract, modification, change order, letter or verbal direction to
the Contractor be effective or binding upon the Government. All such actions must be formalized by a
proper contractual document executed by an appointed Contracting Officer. The Contractor is hereby put
on notice that in the event a Government employee other than the Contracting Officer directs a change in
the work to be performed or increases the scope of work to be performed, it is the Contrator’s responsibility
to make inquiry of the Contracting Officer before making the deviation. Payments will not be made
without being authorized by an appointed Contracting Officer with the legal authority to bind the
Government.

(END OF CLAUSE)

5252.209-9300 Organizational Conflicts of Interest.
ORGANIZATIONAL CONFLICTS OF INTEREST (JUN 1994)

The restrictions described herein shall apply to the Contractor and its affiliates, consultants and subcontracts
under this contract. If the Contractor under this contract prepares or assists in preparing a statement of work,
specifications and plans, the Contractor and its affiliates shall be ineligible to bid or participate, in any capacity, in
any contractual effort which is based on such statement of work or specifications and plans as a prime contractor,
subcontractor, consultant or in any similar capacity. The Contractor shall not incorporate its products or services in
such statement of work or specification unless so directed in writing by the Contracting Officer, in which case the
restriction shall not apply. This contract shall include this clause in its subcontractor's or consultants' agreements
concerning the performance of this contract.

(End of clause)

ALTERNATE | (JUN 1994). As prescribed in 9.507-2(b), add the following paragraphs to the basic clause:
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(b) Some remedial action may be performed by the architect-engineer firm in order to prevent continued
contamination that immediately endangers population or property.

(c) The Contractor shall provide a statement with his bid or proposal which concisely describes all relevant
facts concerning any past, present, or currently planned interest (financial, contractual, organizational, or otherwise)
relating to the work to be performed hereunder. The Contractor warrants that, to the best of the Contractor's
knowledge and belief, there are no relevant facts or circumstances which could give rise to an organizational conflict
of interest, as defined in FAR Subpart 9.5, or that the Contractor has disclosed all such relevant information prior to
award. If a potential conflict is discovered after award, the Contractor shall make a full disclosure in writing to the
Contracting Officer. The disclosure shall include a description of action which the Contractor proposes to take, after
consultation with the Contracting Officer, to avoid, mitigate, or neutralize the conflict of interest.

(d) In addition, the Contractor shall notify the Contracting Officer, in writing, of its intention to compete for, or
accept the award of any contract for similar or related work for any Department of Defense, other Agency of the
federal government, or state regulatory agency which may involve Navy sites. Such notification shall be made
before the Contractor either competes for or accepts any such contract.

(e) Remedies: The Government may terminate this contract for convenience, in whole or in part, if it deems
such termination necessary to avoid an organizational conflict of interest. If the Contractor was aware of a potential
organization conflict of interest prior to award or discovered an actual or potential conflict after award and did not
disclose or misrepresented relevant information to the Contracting Officer, the Government may terminate the
contract for default, or debar the Contractor from Government contracting, or pursue such other remedies as may be
permitted by law or this contract.

(f) The Contractor further agrees to insert in any subcontract or consultant agreement hereunder, provisions
which shall conform substantially to the language of this clause, including this paragraph (f). (End of clause)

5252.228-9302 Bid Guarantee.
BID GUARANTEE (JAN 1996)

To assure the execution of the contract and the performance and payment bonds, each bidder/offeror shall
submit with its bid/offer a guarantee bond (Standard Form 24) executed by a surety company holding a certificate of
authority from the Secretary of the Treasury as an acceptable surety, or other security as provided in FAR Clause
52.228-1, "Bid Guarantee". Security shall be in a penal sum equal to at least 20 percent of the largest amount for
which award can be made under the bid submitted, but in no case to exceed $3,000,000. The bid guarantee bond
shall be accompanied by a copy of the agent's authority to sign bonds for the surety company. (End of provision)

ALTERNATE I — As prescribed in 28.101(a)(2), for indefinite quantity and JOC contracts, substitute "...largest
amount for which award can be made...." in the basic provision with "...price payable for the contract guaranteed
minimum".

ALTERNATE Il — As prescribed in 28.101(a)(3), for combination firm fixed-price/indefinite quantity facility
support service contracts where the firm fixed-price portion constitutes the guaranteed minimum, substitute "...
largest amount for which award can be made" in the basic provision with either "...the firm fixed-price portion of the
contract. If the firm fixed-price portion and a minimum amount of the indefinite quantity portion will constitute the
guaranteed minimum, substitute “...largest amount for which award can be made” for "...the firm fixed-price portion
and the guaranteed minimum amount of the Indefinite Quantity portion of the contract.”
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ALTERNATE 11l - As prescribed in 28.101(a)(4), for requirements solicitations, replace "...largest amount for
which award can be made..." in the basic provision with "...price payable for the estimated quantity".

5252.228-9305 Notice of Bonding Requirements.
NOTICE OF BONDING REQUIREMENTS (DEC 2000)

@ Within 15 days after receipt of award, the bidder/offeror to whom the award is made shall furnish the
following bond(s) each with satisfactory security:

_X___ APerformance Bond (Standard Form 25). The performance bond shall be in a
penal sum equal to 100% percent of the contract price.

_X___ APayment Bond (Standard Form 25A). The payment bond shall be in a penal sum equal
to 100% of the contract price.

(b) Any surety company holding a certificate of authority from the Secretary of Treasury as an acceptable
Surety on Federal bonds will be accepted. Individual sureties will be permitted as prescribed in FAR 28.203 and
FAC 5252.228 9300. Alternative types of security in lieu of furnishing sureties on performance and/or payment
bonds will be permitted as prescribed in FAR 28.204, and will be held for at least one year after the completion of
the contract. Additional bond security may be required as prescribed in FAR 52.228-2. Bonds shall be
accompanied by a document authenticating the agent’s authority to sign bonds for the surety company.

(c) The contract time for purposes of fixing the completion date, default, and liquidated damages shall begin to
run 15 days from the date of award, regardless of when performance and payment bonds or deposits in lieu of surety
are executed. (End of clause)

ALTERNATE | — As prescribed in 28.102-3-100(b), for indefinite quantity solicitations, substitute "contract price"
in the basic provision with "the price payable for the contract guaranteed minimum".

ALTERNATE Il — As prescribed in 28.102-3-100(c), for combination firm fixed-price/indefinite quantity
solicitations where the firm fixed-price portion constitutes the guaranteed minimum, replace "contract price" in the
basic provision with "the price payable for the firm fixed-price portion”. Where the firm fixed-price portion and a
percentage of the indefinite quantity portion will constitute the guaranteed minimum, substitute “contract price” in
the basic provision with "the price payable for the firm fixed-price portion and the guaranteed minimum amount of
the 1Q portion™.

ALTERNATE Il - As prescribed in 28.102-3-100(d), for requirements solicitations, substitute "contract price" in
the basic provision with "the price payable for the estimated quantity".

5252.228-9305 Contractor Accounting System--Segregation of Costs.
CONTRACTOR ACCOUNTING SYSTEM--SEGREGATION OF COSTS (JUN 1994)
The Contractor shall employ an accounting system for this contract to identify and record site specific costs on a

site specific activity basis. Site specific cost documentation must be readily retrievable and sufficiently identifiable
to enable cross-referencing with payment vouchers.
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(End of clause)
5252.228-9306 Accident Prevention
ACCIDENT PREVENTION (NOV 1998)
€) The Contractor will maintain an accurate record of, and will report to the Contracting Officer in the manner

and on the forms prescribed by the Contracting Officer, all accidents resulting in death, traumatic injury, occupation
disease, and damage to property, materials, supplies and equipment incident to work performed under this contract.

(b) Compliance with the provisions of this article by subcontractors will be the responsibility of the Contractor.
(© Prior to commencement of the work, the Contractor may be required to:
1) submit in writing his proposals for effectuating provision for accident prevention;
2 meet in conference with representatives of the Contracting Officer to discuss and develop
?;tlzjsa;l)understanding relative to administration of the overall safety program. (End of

5252.228-9303 Utilities For Construction and Testing.
UTILITIES FOR CONSTRUCTION AND TESTING (JUN 1994)

The Contractor shall be responsible for obtaining, either from available Government sources or local utility
companies, all utilities required for construction and testing. The Contractor shall provide these utilities at his
expense, paid for at the current utility rate delivered to the job site. The Contractor shall provide and maintain all
temporary utility connections and distribution lines, and all meters required to measure the amount of each utility
used. (End of clause)

5252.228-9304 Availability of Utilities.
AVAILABILITY OF UTILITIES (JUN 1994)

When available, the Government will furnish reasonable amounts of the following utilities for the work to be
performed under this contract at no cost to the Contractor. Information concerning the location of existing outlets
may be secured from the OIC. The Contractor shall provide and maintain, at his expense, the necessary service lines
from existing Government outlets to the site of work.

Electric - Water - Compressed Air

Contractor Furnished Utilities. In the event that the Government is unable to provide the required types of
utilities, the Contractor shall, at his expense, arrange for the required utilities.

Contractor Energy Conservation. The Contractor shall be directly responsible for instructing employees in
utilities conservation practices. The Contractor shall be responsible for operating under conditions which preclude
the waste of utilities, which shall include:
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a. Lights shall be used only in areas where and at the time when work is actually being performed.

b. Mechanical equipment controls for heating, ventilation and air conditioning systems will not be adjusted by
the workers.

c. Water faucets or valves shall be turned off after the required usage has been accomplished.

Telephone Lines. Telephone lines for the sole use of the contractor will not be available. Government
telephones shall not be used for personal reasons.

Contractor Availability. The contractor shall maintain a telephone at which he or his representative may be
reached 24 hours daily. The telephone shall be listed in the contractor's name. If the contractor does not have a
local telephone, he shall maintain a toll free emergency telephone (or accept collect calls from authorized
Government personnel) at which he or his representative may be reached at night, weekends and holidays. It is
mandatory that the contractor or his representative be available to a toll-free telephone 24 hours per day, seven days
per week, including holidays. He shall notify the OIC in writing of the mailing address and telephone number
within three days after award of this contract and immediately thereafter in the event of change. (End of clause)

5252.228-9305 Information Concerning Cost Limitations.
INFORMATION CONCERNING COST LIMITATIONS (JUN 1994)

The Navy has available for the award of this contract. Proposals in excess of this amount will not be
considered. Proposers should prepare their proposals so as to permit award at a price within the cost limitation. The
Basis of Award is specified in paragraph ___ . The type of construction, materials and physical amenities provided
for any type unit, including senior officer and flag officers, shall be generally similar to those proposed for any other
unit in the project and that the cost per net square foot to the 5 foot line of all units in the project be approximately
the same. (End of provision)

5252.236-9309 Key Personnel.
KEY PERSONNEL (JUN 1994)

The Architect-Engineer (A-E) shall employ the following professional personnel to perform the services
required under this contract. Prior to starting work, the A-E will forward to the Contracting Officer a resume for the
individual(s) assigned to each discipline to be utilized. No substitution will be made without the advance written
approval of the Contracting Officer, after he has reviewed the proposed replacement's experience and qualifications
record submitted by the architect-engineer firm with explanation of the necessity for the change. No increase in
salary rates will be allowed when personnel substitution is authorized.

DISCIPLINE NAME JOB TITLE

(End of clause)

Record Drawings

RECORD DRAWINGS (JUN 1994)
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The Contractor shall maintain at the job site two sets of full-size prints of the contract drawings, accurately
marked in red with adequate dimensions, to show all variations between the construction actually provided an that
indicated or specified in the contract documents, including buried or concealed construction. Special attention shall
be give to recording the horizontal and vertical location of all buried utilities that differ from the contract drawings.
Existing utility lines and features revealed during the course of construction, shall also be accurately located and
dimensioned. Variation in the interior utility systems shall be clearly defined and dimensioned; and coordinated
with exterior utility connections at the building five-foot line, where applicable. Existing topographic features
which differ from those show on the contract drawings shall also be accurately located and recorded. Where a
choice of materials or methods is permitted herein, or where variations in scope or character of methods is permitted
herein, or where variations in scope or character of work from that of the original contract are authorized, the
drawings shall be marked to define the construction actually provided. The representations of such changes shall
conform to standard drafting practice and shall included such supplementary notes, legends, and details as necessary
to clearly portray the as-built construction. These drawings shall be available for review by the Contracting Officer
at all times. Upon completion of the work, both sets of the marked up prints shall be certified as correct, signed by
the Contractor, and delivered to the Contracting Officer for his approval before acceptance. Requests for partial
payments will not be approved if the marked prints are not kept current, and request for final payment will not be
approved until the marked prints are delivered to the Contracting Officer. (End of Clause).

ALTERNATE | (JUN 1994). As prescribed in 36.5100(f)(2), when as-built drawings are not required, substitute the
following paragraph for the basic clause:

Record drawings will not be required. (End of Clause).

5252.236-9312 DESIGN-BUILD CONTRACT- ORDER OF PRECEDENCE (AUGUST 2006)

(A) In the event of a conflict or inconsistency between any of the below described portions of the
conformed contract, precedence shall be given in the following order:

(1) Any portions of the proposal or final design that exceed the requirements of the solicitation.
(@) Any portion of the proposal that exceeds the final design.
(b) Any portion of the final design that exceeds the proposal.
(c) Where portions within either the proposal or the final design conflict,
the portion that most exceeds the requirements of the solicitation has
precedence.

(2) The requirements of the solicitation, in descending order of precedence:

(a) Standard Form 1442, Price Schedule, and Davis Bacon Wage Rates.

(b) Part 1 - Contract Clauses.

(c) Part 2 - General Requirements.

(d) Part 3 - Project Program Requirements.

(e) Part 6 - Attachments (excluding Concept Drawings).

(f) Part 5 - Prescriptive Specifications exclusive of performance
specifications.

(9) Part 4 - Performance Specifications exclusive of prescriptive
specifications.

(h) Part 6 - Attachments (Concept Drawings).

(B) Government review or approval of any portion of the proposal or final design shall not relieve the
contractor from responsibility for errors or omissions with respect thereto.
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5252.242-9300 Government representatives.
GOVERNMENT REPRESENTATIVES (OCT 1996)

The contract will be administered by an authorized representative of the Contracting Officer. In no event,
however, will any understanding or agreement, modification, change order, or other matter deviating from the terms
of the contract between the Contractor and any person other than the Contracting Officer be effective or binding
upon the Government, unless formalized by proper contractual documents executed by the Contracting Officer prior
to completion of this contract. The authorized representative as indicated hereinafter:

The Contracting Officer’s Representative (COR) will be designated by the Contracting Officer as the
authorized representative of the Contracting Officer. The COR is responsible for monitoring performance and the
technical management of the effort required hereunder, and should be contacted regarding questions or problems of
a technical nature.

The designated Contract Specialist will be the Administrative Contracting Officer's representative on all
other contract administrative matters. The Contract Specialist should be contacted regarding all matters pertaining
to the contract or task/delivery orders.

The designated Property Administrator is the Administrative Contracting Officer's representative on
property matters. The Property Administrator should be contacted regarding all matters pertaining to property
administration. (End of clause)

5252.228-9306 Pre-Performance Conference.
PRE-PERFORMANCE CONFERENCE (JUL 1995)
Within days of contract award, prior to commencement of the work, the Contractor will meet in

conference with representatives of the Contracting Officer, at a time to be determined by the Contracting Officer, to
discuss and develop mutual understanding relative to scheduling and administering work. (End of clause)



Section 00800 - Special Contract Requirements

ACCOUNTING AND APPROPRIATION DATA

AA: 1751205 2551 320 05205 0 068732 2A 6C0156
COST CODE: AA00C0095000
AMOUNT:

AB: 17X8733 6801 320 15070 068892 2D CG9337
COST CODE: 00161615A17X
AMOUNT:

AC: 17X8733 6801 320 15070 068892 2D CG9336
COST CODE: 00161715A17X
AMOUNT:

AF: 1791804 52FA 310 00520 056521 2D FQWI1FV
COST CODE: 05219RC028LD
AMOUNT:

AG: 1761205 2561 320 05205 0 068732 2D 160156
COST CODE: AG00C0095000

AMOUNT:
ACRN  CLIN/SLIN CIN AMOUNT
AA 000103 000000000000000000000000000000
000105 000000000000000000000000000000
AB 000104 000000000000000000000000000000
AC 000106 N0016117RCG9336
AF 000601 000000000000000000000000000000

AG 000107 000000000000000000000000000000
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1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 1
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECT NO (Ifapplicable)
A00001 09-Mar-2017
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE
PUBLIC WORKS DEPARTMENT
US NAVAL ACADEMY/FEAD See Item 6
181 WA NWRIGHT RD
ANNAPOLIS MD 21402
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TURNER CONSTRUCTION COMPANY
375HUDSON ST
NEW YORK NY 10014-3658 9B. DATED (SEE ITEM 11)
X 10A. MOD. OF CONTRACT/ORDER NO.
N40080-16-C-0156
10B. DATED (SEE ITEM 13)
CODE _7N326 [EACILITY CODE X | 31-Mar-2016
11. THISITEM ONLY APPLIESTO AMENDMENT S OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt of Offer |:| is extended, |:| is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNT ING AND APPROPRIAT ION DAT A (If required)

13. THISITEM APPLIESONLY TO MODIFICAT IONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14,

A. THISCHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGESSET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

X [B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRAT IVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _

Prepared by:

N40080-16-C-0156 ACADEMIC BUILDING FOR CYBER STUDIES AT THE U.S. NAVAL ACADEMY, ANNAPOLIS, MD

ADMIN/PC 000013

The purpose of this modification is to incoroporate Fast Track Packages 2A and 3 signed draw ings and specifications into the contract.
Design Build changes w ill be provided separately via AMRDEC.

Contract price and contract completion date remains unchanged.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACT ING OFFICER (Type or print)
— / CONTRACTING OFFICER
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16% 16C. DATE SIGNED
B 10-Mar-2017
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243




1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 3
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECT NO (Ifapplicable)
A00002 30-May-2017
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE
PUBLICWORKSDEPARTMENT
USNAVALACADEMY/FEAD See Item 6
181WA NWRIGHT RD
ANNAPOLISMD 21402
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TURNER CONSTRUCTION COMPANY
375HUDSON ST
NEW YORKNY 10014-3658 9B. DATED (SEE ITEM 11)
X 10A. MOD. OF CONTRACT/ORDER NO.
N40080-16-C-0156
10B. DATED (SEE ITEM 13)
CODE__ 7N326 [FACILITY coDE X | 31-Mar-2016
11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt of Offer is extended, is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or () By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,

provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14,

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
X| CONTRACT ORDER NO. IN ITEM 10A.
FAR52.243-4

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |Z| isnot, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:

Prepared by: dukesc N40080-16-C-0156 CENTER FOR CYBER SECURITY STUDIES

REASON: UNFO PC 000007,
PC 14, ANDPC15

Except as provided herein, all terms and conditions ofthe document referenced in ltem9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
— /CONTRACT NG OFFICER
e [ eva L T
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B 16C. DATE SIGNED
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
SUMMARY OF CHANGES PC 7, 14,
15

SUMMARY OF CHANGES

The following changes are added to the contract:
(1) UNILATERAL MODIFICATION: PC 7 REMOVAL OF CONTAMINATED SOIL.

The contractor is hereby directed to proceed with the following work in accordance with the
"changes” clause of the contract.

Contractor shall provide all labor, material and equipment for the removal and proper
disposal of contaminated soil from the project site.

The price of this work shall be performed in the NTE amount of [N

Completion date for all contract work not impacted by the work of this change remains
unchanged. Completion of this work shall not affect the BOD.

The final change in the contract amount and time will be determined pursuant to negotiations
and incorporated upon definitization of the above changes.

DEFINITIZATION SCHEDULE
The following definitization schedule is hereby established.

PC 7 —Proposal due date 07/19/2017
Negotiation Date: 08/15/2017
Definitization Target: 08/31/2017

(2) The anticipated award date for the FFE modification is revised to read June 8, 2018.

(3) FAR Clause 52.243-7 Notification of Changes (APR 1984) is corrected to include the # of
days for the Contractor and Government —

Para. “(b) - “Notice. The primary purpose of this clause is to obtain prompt reporting of
Government conduct that the Contractor considers to constitute a change to this contract.
Except for changes identified as such in writing and signed by the Contracting Officer, the
Contractor shall notify the Administrative Contracting Officer in writing promptly, within 7



N40080-16-C-0156
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calendar days from the date that the Contractor identifies any Government conduct
(including actions, inactions, and written or oral communications) that the Contractor
regards as a change to the contract terms and conditions. ....

Para. “(d) Government response. The Contracting Officer shall promptly, within 14
calendar days after receipt of notice, respond to the notice in writing. ..... ”

(4) Incorporate NFAS Clause 5252-236-9313 DESIGN-BUILD CONTRACT
- INCORPORATION OF DESIGNER OF RECORD FINAL DESIGN
(JUL 2008)

Upon Government receipt and acceptance of the Designer of Record signed and
stamped final design submission for all work, a no-cost unilateral modification shall
be issued to incorporate the final design into the contract.

If the Contractor is authorized to proceed with portions of the work prior to the
completion of a final design for all work, a no-cost unilateral modification shall be
issued for each Government accepted Designer of Record signed and stamped design
submission for each portion of the work in order to incorporate that design submittal
into the contract.

(5) All other contract terms remain unchanged.

SECTION 00800-SPECIAL CONTRACTREQUIREMENTS Accountingand
Appropriation

Summary forthePaymentOffice

SUBCLIN 000103:
AA: 1751205 2551 320 05205 0 068732 2A 6C0156 AA00C0095000 (CIN
000000000000000000000000000000) was increased by (KSR from to

(End of Summary of Changes)



LCONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J ; 3

2. AMENDMEN TTMODIFICATION NO. 3. CFFECTIVE DATE 4. REQUISITION/PURCHASLE REQ.NO. 5. PROJECT NO (Ifapplicablc)

A00003 05-Sep-2017

6. ISSUED BY CODE N40080 T.ADMINISTERED BY (Ifother than ilem6) CODE

PUBLIC WORKS DEPARTMENT
US NAVAL ACADEMY/FEAD See Item 6
181 WAINWRIGHT RD
ANNAPOLIS MD 21402

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County. Sate and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TURNFR CONSTRUCTION COMPANY
3751 IUDSON ST

NEW YORKNY 10014-3658 9IB. DATED (SEE ITEM 11)

X 10A. MOD. OF CONTRACT/ORDER NO.

N40080-16-C-0156
10B. DATED ($E ITEM 13}
CODE__7N326 [FACILITY CODE X | 31-Mar-2016
I1. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS
l:]'lhc above numbenal solicitation is zmended as set forth in llem 14. The hour and date specified r receipt of Offr D is extended, D isnol extended.

Oficr most acknowled ge reccipt ofthis amendment prior to the honr and dale specifiad in the selicilation or as amended by onc ofthe pllowing methods:

(3) By completing Items 8 and 15, and retnming copics of the amend ment: (b) By acknowlealg ing receipt ofthis wmendmenl on cach copy ofthe ofker snbmitled:
or (¢) By separale letier or ieleg remwhich includes a rekerence to the solicitahon and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR TIE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. [fby virtac of this amendment you desire to change an oficr alrcady submitted. such chang ¢ may be madce by telegram or lctter,
provided cach telegram or letter makes rekerence 1o the solicitation and this amendment, and 15 recetved pnorto the opening hourand date specihed.

12. ACCOUNTING AND APPROPRIATION DAT A (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICAT IONS OF CONTRACTSORDERS
I'l" MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN I'TEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES ET FORTH IN ITEM 14 ARE MADE IN THE
X CONTRACT ORDERNO. IN ITEM 10A.

FAR52.243-4 CHANGES

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying,
office, appropriation date, ctc.) SE'T FORTH IN I'TEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).
C. THISSJPPLEMENTAL AGREEMENT ISENTERED INTO PURSJANT TO AUTHORITY OF:

D. OTHER (§pecify type of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this documnent and return copies to the issung office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCK section headings, including solicitation/contract subject matter
where feasiblc.)

Modification Control Nunber: _

N40080-16-C-0156 P-621 CENTER FOR CY BER SECURITY STUDIES AT THE US. NAVAL ACADEMY , ANNAFOLIS, MD
Prepared by:

REFERENCE PC7/MOD A00002

The purpose of this modification is to increase the uniateral amount of the referenced modification to a new tolal of - for the
removal, disposoal and testing of contaminiated sol.

Execpt as provided hercin, all terms and eonditions ofthe doenment reicrenced in Item9A or 10A, as herctofore changed, remains nnchanged and in fll orec and cficet.

ISA. NAME AND TITLE OF SIGNER (T'ype or print) S AND TITLE OF CONTRACTING OFFICER (Type or print}
CONIRACTING OFHHICHR
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 6B S SO aNTe 16C. DATE SIGNED
BY 11-Sep-2017
(Sgnaturc of person anthonzed to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM [ 1-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES INCR FUNDS

The following have been added by full text:
INCREASE NTE SOIL REMOVAL

The following changes are added to the contract:

(1) UNILATERAL MODIFICATION: PC 7 REMOVAL OF CONTAMINATED SOIL.

The contractor is hereby directed to proceed with the following work in accordance with the
"changes" clause of the contract.

Contractor shall provide all labor, material and equipment for the removal, proper disposal of
contaminated soil from the project site and required testing.

The NTE amount of the work has been increased by [N o™ IS to a new

total of

Completion date for all contract work not impacted by the work of this change remains
unchanged. Completion of this work shall not affect the BOD.

The final change in the contract amount and time will be determined pursuant to negotiations
and incorporated upon definitization of the above changes.

The definitization schedule has been revised as outlined below.

Negotiation Date is revised to 09/21/2017
Definitization Target: 09/29/2017

(2) All other contract terms remain unchanged.

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by (S from
to .

SUBCLIN 000103:
AA: 1751205 2551 320 05205 0 068732 2A 6C0156 AA00C0095000 (CIN
000000000000000000000000000000) was increased by [N from o) (1)

(End of Summary of Changes)
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1 CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 3
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
A00004 03-Nov-2017
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE
PUBLIC WORKS DEPARTMENT s It 6
US NAVAL ACADEMY/FEAD €e ltem
181 WAINWRIGHT RD
ANNAPOLIS MD 21402
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TURNER CONSTRUCTION COMPANY
375HUDSON ST
NEW YORK NY 10014-3658 9B. DATED (SEE ITEM 11)
X 10A. MOD. OF CONTRACT/ORDER NO.
N40080-16-C-0156
10B. DATED (SEE ITEM 13)
CODE _7N326 [FacTLITY CODE X | 31-Mar-2016
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'Ihe above numbered solicitation is amended as set frth in Item14 The hour and date specified r receipt of Ofer D is extended, D is not extended

Ofer nust acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Itens 8 and 15. and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe ofer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment nunbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change nay be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment. and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If requred)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
X CONTRACT ORDER NO. INITEM 10A.
CHANGES AND CHANGED CONDITIONS 52.243-5

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor 1s not, D 1s required to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:

Prepared by:- PC 000019
N40080-16-C-0156 P621 CYBER STUDIES ACA DEMIC BUILDING ANNAPOLIS, MARYLAND
REASON: DEFG

Except as provided herein, all tems and conditions ofthe document referenced in Item9A or 10A, as heretofbre changed, remains unchanged and in fall Hrce and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
[IEYNEEII ' CONTRACTING OFFICER
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY| 03-Nov-2017
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES

UNDEFINITIZED CHANGE ORDER
DEFINITIZED MODIFICATION

a. This modification hereby definitizes Modification AO0003 dated September 5, 2017 issued
with a Not-To-Exceed (NTE) increased amount of [ from * to .

b. As negotiated on September 21, 2017, and in accordance with the scope of work identified
in Modifications A00002 & A00003; Contractor shall provide all labor, material and equipment
for the testing, removal, and proper disposal of contaminated soil from the project site.

The parties hereby mutually agree to the following adjustments in the contract price as
complete and equitable adjustment.

CLIN DESCRIPTION AMOUNT
0001 Testing, removal, and proper disposal of contaminated )@ ]
soil from the project site.
TOTAL Less amount awarded on undefinitized change order @
TOTAL AWARDED THIS ACTION - DECREASE

c. Contract completion remains the same.

d. All other terms and conditions of the contract remain the same.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was decreased by I fom [BEEIIEGzG © RIS

CLIN 0001

The unit price amount has decreased by{ NI fom (TG - RIS

The MDAP/MAIS Code 000 has been deleted.

The total cost of this line item has decreased by [ from (RESTIEG G SIS
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by [l from
to .
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SUBCLIN 000103:
AA: 1751205 2551 320 05205 0 068732 2A 6C0156 AAO0C0095000 (CIN
000000000000000000000000000000) was decreased by [N from to

(END OF CHANGES)



1 CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 3 L 5

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECT NO (Ifapplicable)
A00005 09-Mar-2018

6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE

PUBLIC WORKS DEPARTMENT
US NAVAL ACADEMY/FEAD See Item 6
181 WAINWRIGHT RD
ANNAPOLIS MD 21402

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TURNER CONSTRUCTION COMPANY

375HUDSON ST
NEW YORK NY 10014-3658 9B. DATED (SEE ITEM 11)

x | 10A. MOD. OF CONTRACT/ORDER NO.
N40080-16-C-0156

10B. DATED (SEE ITEM 13)

CODE__ 7N326 [FACILITY CODE X | 31-Mar-2016
11. THISITEM ONLY APPLIESTO AMENDMENT S OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt of Offer |:| is extended, |:| is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DAT A (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
X|  CONTRACT ORDER NO. IN ITEM 10A.
CLAUSE FAR52.243.4

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRAT IVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of madification and authority)

E. IMPORTANT: Contractor is not, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:

Prepared by: - P621 CYBER STUDIES ACADEMIC BUILDING AT THE US NAVAL ACADEMY, ANNAPOLIS, MD

PC 000003 DSGN BUILDING ELEVATION DISCREPANCY

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACT ING OFFICER (Type or print)
_ / CONTRACTING OFFICER
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED  |16B. "i| | ii i| i| ii iii iiiimi 16C. DATE SIGNED
BY 09-Mar-2018
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:

PC3 ELEVATION CHANGES
The following have been modified: SUMMARY OF CHANGES
The Government and contractor attempted to negotiate this proposed change on May 16, 2017, Jan 16,2018, and
March 5, 2018. However a mutual agreement could not be reached for all aspects of the proposed change and
therefore the Government is executing the following definitized unilateral contract action:

The following cost elements were agreed to during negotiations:
a. Labor
b. Material

attempt to negotiate the Government considers a fair and reasonable value for the work associated with
the change.

Based on the proposal provided by the contractor, the indeiendent Government Estimate, and Government’s best

The contractor could not provide an adequate schedule demonstrating to the Government that the time associated
with this work had any effect on overall schedule or critical path of this project. Therefore the Government cannot
consider any additional contract time with this proposed change.

1. PC 3- Elevation changes: Contractor to provide all labor, material, equipment and supervision necessary
to revise floor elevation on Nimitz side of Ground Floor to match actual surveyed elevation of Nimitz Building at
7.37°+/-, and revise floor elevation on Rickover side of Ground Floor to 5.37°+/-.”

Contract completion date remains unchanged.

252.204-0001 Line Item Specific: Single Funding. (SEP 2009)
The payment office shall make payment using the ACRN funding of the line item being billed

SECTION 00010 - SOLICITATION CONTRACT FORM
The total cost of this contract was increased by [ for BESEIEEG © SIS
CLIN 0001
The unit price amount has increased by [ for BISEIEG SIS
The total cost of this line item has increased by [ for BIESEEEGzG © DI

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by (S from
to .

SUBCLIN 000103:
AA: 1751205 2551 320 05205 0 068732 2A 6C0156 AAOOC0095000 (CIN
000000000000000000000000000000) was increased by [N from to I

(End of Summary of Changes)
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J 1 3
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECT NO (Ifapplicable)
A00006 16-Mar-2018
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE
PUBLIC WORKS DEPARTMENT
US NAVAL ACADEMY/FEAD See ltem 6
181 WA NWRIGHT RD
ANNAPOLIS MD 21402
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TURNER CONSTRUCTION COMPANY
875 HUDSOR ST 9B. DATED (SEE ITEM 11)

NEW YORK NY 10014-3658

x |10A. MOD. OF CONTRACT/ORDER NO.
N40080-16-C-0156

10B. DATED (SEE ITEM 13)

CODE 7N326 |FACILITY CODE X | 31-Mar-2016
11. THISITEM ONLY APPLIESTO AMENDMENT S OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt of Offer |:| is extended, |:| is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or () By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SYORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14,

A. THISCHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor isnot, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: (SNSRI
Prepared by— P621 CYBER STUDIES ACADEMIC BUILDING AT THE UNITED STATES NAVAL ACADEMY, ANNAPOLIS, MD

Reason Code: UNFO
PC#000042 Removal of Underground Transite Pipe

Description of Modification begins on page 2.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACT ING OFFICER (Type or print)
TN ' CONTRACT NG OFFICER
TEL: 410-293-1312 EMAL p

15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16% 16C. DATE SIGNED
BY 16-Mar-2018

(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243



N40080-16-C-0156
A00006
Page 2 of 3

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:

1.

SUMMARY OF CHANGES

Discussions were held between the Government and the Contractor on February 21, 2018 via telephone and
February 23, 2018 via email to attempt to negotiate this proposed change. However, a mutual agreement could
not be reached for all aspects of the proposed change, and therefore the Government is executing the following
definitized unilateral contract action:

Neither Labor nor Material costs were agreed to during negotiations.

PC#42- Removal of Underground Transite Pipe
e Contractor to provide all labor, material, equipment and supervision necessary for the removal and
disposal of 25° 4’x 4’ concrete ductbank which contains asbestos transite pipe and the decontamination
and cleaning of the ground and trenches from asbestos debris.

Based on the proposal provided by the contractor, the independent Government Estimate, and Government’s
best attempt to negotiate the Government considers [jSj gl 2 fair and reasonable value for the work
associated with this change to the contract.

The contractor could not provide an adequate schedule demonstrating to the Government that the time
associated with this work had any effect on overall schedule or critical path of this project. Therefore the
Government cannot consider any additional contract time with this proposed change.

The contract completion date remains unchanged

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by [Sy NN from [ENEE o [N

CLIN 0001

The unit price amount has increased by [SyNENEEE from IDNENE t© [ENCE
The total cost of this line item has increased by [[SyNENEEE from [DEENEEEEEE © DI



N40080-16-C-0156

A00006
Page 3 of 3
SUBCLIN 000105 is added as follows:
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
000105
FUND ACRN AA
FFP
Funding Doc. No. N0002515AL.01664 Customer ACRN:
MILSTRIP: NO002515AL01664
NET AMT $0.00
ACRN AA (b) (4)

CIN: 000000000000000000000000000000

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by [E}ENEEE from
N o N

SUBCLIN 000105:
Funding on SUBCLIN 000105 is initiated as follows:

ACRN: AA
CIN: 000000000000000000000000000000

Acctng Data: 1751205 2551 320 05205 0 068732 2A 6C0156

Increase: [|SyNENEEN

Tota! [N
Cost Code: AA00C0095000

(End of Summary of Changes)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 2
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECT NO (Ifapplicable)
A00007 02-Apr-2018
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE
PUBLIC WORKS DEPARTMENT
US NAVAL ACADEMY/FEAD See Item 6
181 WAINWRIGHT RD
ANNAPOLIS MD 21402
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TURNER CONSTRUCTION COMPANY
375HUDSON ST FL6
NEW YORK NY 10014-7462 9B. DATED (SEE ITEM 11)
X 10A. MOD. OF CONTRACT/ORDER NO.
N40080-16-C-0156
10B. DATED (SEE ITEM 13)
CODE__ 7N326 [FACILITY CODE X | 31-Mar-2016
11. THISITEM ONLY APPLIESTO AMENDMENT S OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt of Offer |:| is extended, |:| is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIAT ION DAT A (If required)

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

X |B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRAT IVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of madification and authority)

E. IMPORTANT: Contractor |:| is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:

N40080-16-C-0156 P621 Academic Building for the Center of Cyber Studies located at the United States Naval Academy Complex,
Annapolis, Maryland

ADMIN

PC #37 - Incorporate Fast Track Package 4 signed draw ings and specifications
PC #38 - Incorporate IFC 5 signed draw ings and specifications

PC #39 - Incorporate IFC 6 signed draw ings and specifications

The purpose of this modification is to incorporate Fast Track Package 4, IFC 5 and IFC 6 signed draw ings and specifications into the
contract. Design/Build changes will be provided separately via AMRDEC

Contract e_rice and contract comﬁle_ti_on date remains unchan%;ed ) )
Except as provided herein, all terms and conditions ofthe document referenced’in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACT ING OFFICER (Type or print)
_ / CONTRACTING OFFICER
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED  |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY 02-Apr-2018
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243




N40080-16-C-0156
A00007
Page 2 of 2
SECTION SF 30 BLOCK 14 CONTINUATION PAGE
SUMMARY OF CHANGES

(End of Summary of Changes)



1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 2

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECT NO (Ifapplicable)
A00008 04-Apr-2018
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE

PUBLIC WORKS DEPARTMENT

US NAVAL ACADEMY/FEAD See Item 6

181 WA NWRIGHT RD

ANNAPOLIS MD 21402
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

TURNER CONSTRUCTION COMPANY

375HUDSON ST FL 6

NEW YORK NY 10014-7462 9B. DATED (SEE ITEM 11)

x |10A. MOD. OF CONTRACT/ORDER NO.
N40080-16-C-0156

10B. DATED (SEE ITEM 13)

CODE 7N326 |FACILITY CODE X | 31-Mar-2016
11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt of Offer |:| is extended, |:| is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DAT A (If required)

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14,

A. THISCHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

X |B- THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRAT IVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor isnot, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number:  [gNGREN
N40080-16-C-0156 P621 Academic Building for the Center of Cyber Studies located at the United States Naval Academy Complex,

Annapolis, Maryland

ADMIN

PC #43 - Administrative Modification to Correct Modifications A00002 and A00007
See Page 2 for Details

Contract price and contract completion date remains unchanged.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACT ING OFFICER (Type or print)
A TEA N | CONTRACT SPECIAL LST
L) (5 ] EVAL WA
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16\% 16C. DATE SIGNED
B — 04-Apr-2018
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243



N40080-16-C-0156
A00008
Page 2 of 2

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
PC #43

The purpose of this modification is to correct Modification A00002 dated 5/30/2017and Modification A00007 dated
4/2/2018 and incorporate Fast Track Packages and Issue for Construction stamped, signed, and released drawings
and specifications into the contract that were previously provided by AMRDEC for the following change orders:

Modification A00002:
PC#15 - Incorporate Fast Track Package 2B stamped, signed, and released drawings and specifications

Modification A000Q7:
PC#37 - Incorporate Fast Track Package 4 stamped, signed, and released drawings and specifications

PC#38 - Incorporate Issue for Construction (IFC) 5 stamped, signed, and released drawings and specifications
PC#39 - Incorporate Issue for Construction (IFC) 6 stamped, signed, and released drawings and specifications

SUMMARY OF CHANGES

(End of Summary of Changes)
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1 3
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECT NO (Ifapplicable)
A00009 11-Apr-2018
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE
PUBLIC WORKS DEPARTMENT
US NAVAL ACADEMY/FEAD See Item 6
181 WAINWRIGHT RD
ANNAPOLIS MD 21402
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TURNER CONSTRUCTION COMPANY
375HUDSON ST FL6
NEW YORK NY 10014-7462 9B. DATED (SEE ITEM 11)
X 10A. MOD. OF CONTRACT/ORDER NO.
N40080-16-C-0156
10B. DATED (SEE ITEM 13)
CODE__ 7N326 [FACILITY CODE X | 31-Mar-2016
11. THISITEM ONLY APPLIESTO AMENDMENT S OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt of Offer |:| is extended, |:| is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DAT A (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

X CONTRACT ORDER NO. IN ITEM 10A.
FAR CLAUSE 52.243-4 Changes - Fixed Price (Const.) (Jun 2007)

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRAT IVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of madification and authority)

E. IMPORTANT: Contractor is not, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:

N40080-16-C-0156 P621 Academic Building for the Center of Cyber Studies located at the United States Naval Academy Complex,
Annapolis, Maryland

DSGN
PC #22 - Design and Construction Changes required for the Surf Pool
See Page 2 Details

Contract price and contract completion date remains unchanged

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACT ING OFFICER (Type or print)
_ / CONTRACTING OFFICER
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16% 16C. DATE SIGNED
BY 11-Apr-2018
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243



N40080-16-C-0156
A00009
Page 2 of 3

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
PC #22
SUMMARY OF CHANGES

The Government and contractor attempted to negotiate this proposed change on March 13, 2018. However a mutual
agreement could not be reached for all aspects of the proposed change and therefore the Government is executing
the following definitized unilateral contract action:

Based on the proposal provided by the contractor, the independent Government Estimate, and Government’s best
attempt to negotiate the Government considersd a fair and reasonable value for the work associated with
the change.

The contractor could not provide an adequate schedule demonstrating to the Government that the time associated
with this work had any effect on overall schedule or critical path of this project. Therefore the Government cannot
consider any additional contract time with this proposed change.

Contractor to provide all labor, material, equipment and supervision necessary to perform the required Surf pool
modifications in accordance with the following documents:

Bulletin #8: NAVFAC letter dated September 22, 2017

Revisions and clarifications provided under RFI#111, dated November 20, 2017
Design review comments provided by Government on March 7, 2018

RFP dated March 9, 2018

N OIS R

The work also includes the following work items as described in NOC 043:

. Pool Surface

. Revisions to railing requirements

. Additional fixtures to support daylight spectrum lighting at pool area deleted

. Revisions to ceiling mounted and underwater video capture system and 3D motion

. Tracking system requirements

. Adjustments to the skimmer locations and height

. Revision to catwalk requirements

. Deletion of underwater ledge on one side of pool (RFP did not require on all 4 sides
as indicated in Bulletin #8)

. Revisions to ramp configuration

. Increase in pool size

. Trench with removable cover around the perimeter of the pool

Contract completion date remains unchanged.

252.204-0001 Line Item Specific: Single Funding. (SEP 2009)
The payment office shall make payment using the ACRN funding of the line item being billed.
SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by_ ﬁ'om_ to _

CLIN 0001
The unit price amount has increased by from to
The total cost of this line item has increased by oI to

SUBCLIN 000106 is added as follows:



SUPPLIES/SERVICES ~ QUANTITY UNIT UNIT PRICE
ITEM NO
000106

FUND ACRN AC

FFP

Funding Doc. No. N0016117RCG9336 Customer ACRN:

MILSTRIP: N0016117RCG9336

NET AMT

ACRN AC
CIN: N0016117RCG9336

INSPECTION AND ACCEPTANCE
The following Acceptance/Inspection Schedule was added for SUBCLIN 000106:

INSPECT AT INSPECT BY  ACCEPT AT
N/A N/A N/A

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation

Summary for the Payment Office

N40080-16-C-0156

A00009

Page 3 of 3
AMOUNT

$0.00

$0.00

ACCEPT BY
N/A

As a result of this modification, the total funded amount for this document was increased by [ I from

to

SUBCLIN 000106:
Funding on SUBCLIN 000106 is initiated as follows:

ACRN: AC
CIN: N0016117RCG9336

Acctng Data: 17X8733 6801 320 15070 068892 2D CG9336

Tore: N

Cost Code: 00161715A17X

(End of Summary of Changes)



1 CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 2
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
A00010 19-Apr-2018
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE
PUBLIC WORKS DEPARTMENT s It 6
US NAVAL ACADEMY/FEAD €e ltem
181 WAINWRIGHT RD
ANNAPOLIS MD 21402
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TURNER CONSTRUCTION COMPANY
375HUDSON STFL6
NEW YORK NY 10014-7462 9B. DATED (SEE ITEM 11)
X 10A. MOD. OF CONTRACT/ORDER NO.
N40080-16-C-0156
10B. DATED (SEE ITEM 13)
CODE _7N326 [FacTLITY CODE X | 31-Mar-2016
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'Ihe above numbered solicitation is amended as set frth in Item14 The hour and date specified r receipt of Ofer D is extended, D is not extended

Ofer nust acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Itens 8 and 15. and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe ofer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment nunbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change nay be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment. and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If requred)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
X CONTRACT ORDER NO. INITEM 10A.
FAR CLAUSE 52.243-4 Changes - Fixed Price (Const) (JUN 2007)

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor @ 1s not, D 1s required to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:

N40080-16-C-0156 P621 Academic Building for the Center of Cyber Studies located at the United States Naval Academy Complex,
Annapolis, Maryland

UNFO
PC#17 / PC #55 - Labeling of Existing Feeders Inside Manholes and Water Flow Mitigation
See Page 2 Details

Contract price and contract completion date remains unchanged

Except as provided herein, all tems and conditions ofthe document referenced in Item9A or 10A, as heretofbre changed, remains unchanged and in fall Hrce and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
[IEYNEEII ' CONTRACTING OFFICER
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BSEENN———————...————————saeee a9 oapromis
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243




N40080-16-C-0156
A00010
Page 2 of 2
SECTION SF 30 BLOCK 14 CONTINUATION PAGE
The following items are applicable to this modification:
PC #17 /PC #55
SUMMARY OF CHANGES
1. Negotiations were held between the Government and the Contractor on April 4, 2018 for the following change:
PC #17 / PC #55 -Labelling of Electrical Feeders and Water Flow Mitigation.
2. The parties agreed to labor and material costs for the required work, however, a mutual agreement could not be
reached for all aspects of the proposed change. Therefore, the Government is issuing a definitized unilateral
contract action for -
Labelling of Electrical Feeders and Water Flow Mitigation - _ ADDITIONAL
3. The contractor could not provide an adequate schedule demonstrating to the Government that the time associated
with this work had any effect on overall schedule or critical path of this project. Therefore the Government cannot

consider any additional contract time with this proposed change.

4. The contract completion date remains unchanged.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by- ﬁ'om_ to_.

CLIN 0001
The unit price amount has increased by from t .
The total cost of this line item has increased by ‘om to )
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by- from

to
SUBCLIN 000103:
AA: 1751205 2551 320 05205 0 068732 2A 6C0156 AAO0C0095000 (CIN
000000000000000000000000000000) was increased b NI o to [

(End of Summary of Changes)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:

SUMMARY OF CHANGES
As a result of database errors that occurred during the simultaneous processing and awards of Modifications A00009
and A00010, the following corrections are made:

Block #14 pg. 1 on both modifications-remove language “Contract price” (from remains unchanged)
Modification A00010 is corrected as follows:

SECTION 00010 - SOLICITATION CONTRACT FORM

FROM:
The total cost of this contract was increased by- from_ to_.
CLIN 0001
The unit price amount has increased by from to
The total cost of this line item has increased by om to
TO:

The total cost of this contract was increased by- ﬁ‘om_ to_.

CLIN 0001

The unit price amount has increased by- from_ to _
The total cost of this line item has increased by- from_ to_.

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation

Summary for the Payment Office

FROM:

As a result of this modification, the total funded amount for this document was increased by- from
to

TO:
As a result of this modification, the total funded amount for this document was increased by- from

to

All other terms and conditions remain unchanged.
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES PC41

The Government and contractor attempted to negotiate this proposed change on June 11, 2018.
However, a mutual agreement could not be reached for all aspects of the proposed change.
therefore, the Government is executing the following definitized unilateral contract action:

The following cost elements were agreed to during negotiations:
a. Labor
b. Material

Based on the proposal provided by the contractor, the independent Government Estimate, and
Government’s best attempt to negotiate, the Government considers- a fair and reasonable
value for the work associated with the change.

PC #41:
1. De-scope all work from the Chill Water Plant to the connection point.
2. Provide all labor, material and supervision required to install Check Valves to the re-design.

Contract completion date remains unchanged.

252.204-0001 Line Item Specific: Single Funding. (SEP 2009)
The payment office shall make payment using the ACRN funding of the line item being billed.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was decreased b)_ ﬁ'om_ to

CLIN 0001
The unit price amount has decreased by from to
The total cost of this line item has decreased by 'om to
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by
o N

SUBCLIN 000103:

AA: 1751205 2551 320 05205 0 068732 2A 6C0156 AA00C0095000 (CIN
000000000000000000000000000000) was decreased by [N from to
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(End of Summary of Changes)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
The following items are applicable to this modification:

SUMMARY OF CHANGES
The purpose of this modification is to incorporate the following change to the contract:

PCO05- Contractor to provide all labor, material, equipment, and supervision required to perform all work associated
with extending the 4” diameter, high pressure gas line from the new CCSS Building to the corner of Rickover
Building and Holloway Road.

The Contractor and Government met on June 26, 2018 to negotiate the above mentioned scope of work.
Negotiations failed to reach a bilateral agreement for the fair and equitable value of the work. Therefore, the
Government is issuing this unilateral modification based on the Government Estimate and considerations from the
review of the contractor's proposal in the amount of [{S} N

The Government received this proposal on February 26,2018 and negotiations were attempted on June 26, 2018.
During this period the contractor did not request any additional time with their proposal and the Government's own
analysis does not consider this work a critical path item. Therefore, there is no change to the contract completion
date.
252.204-0001 Line Item Specific: Single Funding. (SEP 2009)
The payment office shall make payment using the ACRN funding of the line item being billed.
SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by Sz o BISHEEEEE « DI

CLIN 0001

The unit price amount has increased by{{Si |z o DI DI
The total cost of this line item has increased by S I o BISHEEEE - DI

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by (S I from
DR o DI

SUBCLIN 000103:

AA: 1751205 2551 320 05205 0 068732 2A 6C0156 AA00C0095000 (CIN

000000000000000000000000000000) was increased by SN o BISHEEEE - DI

(End of Summary of Changes)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
The following items are applicable to this modification:

SUMMARY OF CHANGES
The following proposed changes (PCs) are hereby incorporated into the contract:

PC# 000010 (PCO# 155) - NAVFAC Bulletin 2 Elevator Spec Revision (CRIT):
The Government , Construction Manager) and Contractor . Turner Construction Company)
conducted negotiations on July 19, 2018 and mutually agreed to as a fair and reasonable value for this
proposed change. As a result of this negotiated PC the following Scope 1s hereby incorporated: “Contractor to
provide all labor, material, equipment and supervision necessary to perform all revisions associated to Section 14 21
00.00 20, Electric Traction Elevators, as annotated in NAVFAC Bulletin #002, dated August 17, 2017. This
negotiated value represents a lump sum settlement of all direct costs associated with this change; The following item
that was included in bulletin#002, but is excluded from this modification: Bulletin #002 changes to RFP Part 2,
Specification (01-33-00.05-20) and Construction Submittal Procedures: NAVFAC requests adding SD-11 Special
Warranties for Government (“G”) review in paragraph 1.4.3. The contractor was unable to demonstrate any time
impact for this change. and the Government’s own review of the critical path found that the contractor’s schedule
was not impacted with this work. Therefore, there is no time associated with this work.

PC# 000021 (PCO#166) - NAVFAC Bulletin 7 Window Shade Revisions (CRIT):

The Government , Construction Manager) and Contractor . Turner Construction Company)
conducted negotiations on July 19, 2018 and mutually agreed to deduct for the deleted work associated
with this PC. As a result of this negotiated PC the following Scope revisions applies: “Contractor to provide all
labor, material, equipment and supervision necessary to perform all revisions to window treatments, as indicated in
NAVFAC Bulletin #007, and as further clarified in Turner’s window treatment spreadsheet dated 11/9/17. Both the
Government and contractor agreed that there is no time associated with the change.

PC# 000046 (PCO#160) - Unforeseen Conditions at Demolished Switchgear
The Govemment#. Construction Manager) and Contractor
Company) conducted negotiations on August 13, 2018 and mutually agreed to as a fair and reasonable
value associated with this PC. As a result of this negotiated PC the following Scope revisidas applies: “Contractor
to provide all labor, material, equipment and supervision necessary to perform the removal of the unforeseen
foundation under the existing electrical substation. This modification represents a lump sum settlement of all direct
costs associated to this change; Design fees and mitigation efforts associated with the electrical duct bank
redesign/relocation are specifically excluded from this modification.” The contractor was unable to demonstrate any
time impact for this change, and the Government’s own review of the critical path found that the contractor’s
schedule was not impacted with this work. Therefore, there is no time associated with this work.

PC# 000047 (PCO# 113) - Unforeseen Duct Bank Along Holloway Road
The Govemment#. Construction Manager) and Contractor , Turner Construction
Company) conducted negotiations on July 25, 2018 and mutually agreed t _as a fair and reasonable
value for the work associated with this PC. Based on this proposed change the contract completion date remains
unchanged. As a result of this negotiated PC the following Scope revisions applies: “Contractor to provide all
labor, material, equipment and supervision necessary to perform the revised routing of storm line due of the
unforeseen concrete obstruction found between MH #016 and Inlet #001 along Holloway Road during March 2017.
This modification represents a lump sum settlement of all direct costs associated to this change. The contractor was
unable to demonstrate any time impact for this change, and the Government’s own review of the critical path found
that the contractor’s schedule was not impacted with this work. Therefore, there is no time associated with this work.
The Government and Contractor attempted to negotiate the following proposed changes but were not successful.
Based on the proposals provide by the Contractor, the independent Government Estimate, and Government’s best
attempt to negotiate the Government considers the values associated with each proposed change fair and reasonable.
The Contractor did not provide the required time impact analysis to support time associated with the work; overall
schedule: and critical path for these proposed changes. Therefore, the Government cannot consider any additional
contract time with these proposed changes:

. Turner Construction

NFO):
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PC# 000004 (PCO#053) — Numerous UNFO Changes at Utility Platform (UNFO
The Government * Construction Manager) and Contractor # Turner Construction
Company) conducted negotiations on July 26, 2018. The Contractor and Government could not mutually agree on a
negotiated amount therefore the Government incorporates this proposed change in the amount of] . The

following Scope revisions applies “Contractor to provide all labor, material, equipment and supervision necessary to
remove unforeseen conditions in the switchgear footing.” The contractor was unable to demonstrate any time
impact for this change, and the Government’s own review of the critical path found that the contractor’s schedule
was not impacted with this work. Therefore, there is no time associated with this work.

PC# 000048 (PCO# 243) - Existing Storm Drain Pipe Concrete Between MH 17 and MH 18 (UNFO)

The Govemment#. Construction Manager) and Contractor q Turner Construction
Company) conducted negotiations on July 24, 2018, but could not agree on a fair and reasonable price for the work
associated with this PC. Therefore, the Government incorporates this proposed change in the amount o

The following Scope revisions applies: “Contractor to provide all labor, material, equipment and supervision
necessary to perform the removal of the unforeseen concrete found between MH 18 and MH 17 during October
2017. The contractor was unable to demonstrate any time impact for this change, and the Government’s own review

of the critical path found that the contractor’s schedule was not impacted with this work. Therefore, there is no time
associated with this work.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by_ from_ to _

CLIN 0001
The unit price amount has increased by from to
The total cost of this line item has increased by om to
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by_ from

t
SUBCLIN 000103:
AA: 1751205 2551 320 05205 0 068732 2A 6C0156 AA00C0095000 (CIN
000000000000000000000000000000) was increased by ||} REo™ {J

(End of Summary of Changes)
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provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DAT A (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT S'ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.
52.243-4 CHANGES

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:
N40080-16-C-0156 P621 ACADEMIC BUILDING FOR THE CENTER OF CYBER STUDIES LOCATED AT THE U.S. NAVAL ACADEMY,
ANNAPOLIS, MD
REASON: DSGN
PC# 52 - Progressive Collapse Model

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
[V ' CONTRACTING OFFICER
e [ v
BY HESSEE—————————— | 20-5ep-2018
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
The following items are applicable to this modification:

SUMMARY OF CHANGES
PC 52: Contractor to provide an independent model of Internal Progressive Collapse.. _ ADD

As agreed to by both parties on July 17, 2018, the reason for this change is to fund one-half (or-) of the
cost required to create an independent model to assist in further discussions regarding Internal Progressive Collapse.

All other terms and conditions remain unchanged.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by- from_ to _
CLIN 0001
N - N - N

The unit price amount has increased by
The unit of issue has changed from Each to Job.

The total cost of this line item has increased by_ from_ to _

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by- from

to
SUBCLIN 000103
AA: 1751205 2551 320 05205 0 068732 2A 6C0156 AA00C0095000 (CIN
000000000000000000000000000000) was increased by [ KSR from to [

(End of Summary of Changes)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 4

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
A00016 20-Sep-2018
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE

PUBLIC WORKS DEPARTMENT

US NAVAL ACADEMY/FEAD See Item 6

181 WANWRIGHT RD

ANNAPOLIS MD 21402
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

TURNER CONSTRUCTION COMPANY

375 HUDSON ST FL6
NEW YORK NY 10014-7462 9B. DATED (SEE ITEM 11)

x | L0A. MOD. OF CONTRACT/ORDER NO.
N40080-16-C-0156

10B. DATED (SEE ITEM 13)

CODE _ 7N326 |[FACILITY CODE X | 31-Mar-2016
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICIT ATIONS
I:'The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer |:| is extended, I:I is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By conpleting Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DAT A (If required)

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X |D. OTHER (Specify type of modification and authority)
FAR CLAUSE 52.249-10(b)(1) DEFAULT

E. IMPORTANT: Contractor is not, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:
N4008016C0156 P621 ACADEMIC BUILDING FOR THE CENTER OF CYBER STUDIES LOCATED AT THE U.S. NAVAL ACADEMY, ANNAPOLIS, MD
REASON CODE: TIME

PC 57 NO COST TME EXTENSION

1. The purpose of this modification is to extend the contract completion date by 214 calendar days.
2. As aresult of this modification, the contract completion date is hereby extended from September 9, 2019 to April 10, 2020.
3. All other terms and conditions of this contract remain unchanged.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
[ISYNESI / CONTRACTING OFFICER
e [ wa: [
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B ||i| i i i| i' iiiii iiiimﬁ 16C. DATE SIGNED
B Y Rk | 20-5ep-2018
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
The following items are applicable to this modification:

SUMMARY OF CHANGES TIME EXT
1. The Government establishes the following Contractor delays:

a. Seventy-five (75) calendar days over a period from September 30, 2016 to December 14, 2016 due to delays
in requiring necessary Maryland Department of the Environment (MDE) permits.

b. Forty-seven (47) calendar days over a period from December 14, 2016 to January 31, 2017 due to delays in
the mobilization for test pile equipment.

c. Sixty-four (64) calendar days over a period from March 20, 2017 to May 23, 2017 due to delays in the test
pile program.

d. Ninety-one (91) calendar days due to delays associated with pile obstructions over a period from July 5,
2017 to March 11, 2018.

2. The Government acknowledges the following Government delays:

a. PCO 024 Site Access Revisions. Forty-seven (47) calendar days over a period from September 30, 2016 to
January 27, 2017.

b. PCO 043 and 18 Electrical Outages. Twenty-one (21) calendar days over a period from November 29, 2016
to July 3, 2017.

c. PCO 135 Storm Line. Twenty-two (22) calendar days over a period from December 1, 2016 to December
31,2017.

d. PCO 073 Contaminated Soil. Twenty-one (21) calendar days over a period from February 14, 2017 to July
12, 2017.

e. PCO 160 Unforeseen Obstructions. Thirty-nine (39) calendar days over a period from July 18, 2017 to
December 12, 2017.

f. PCO 273 Underground Transite Pipe. Twenty-four (24) calendar days over a period from December 12,
2017 to July 6, 2018.

g. PCO 169 Bulletin 8. Forty (40) calendar days over a period from September 22, 2017 to June 15, 2018.

h. PCO 013 Verticality Re-Design. Zero (0) calendar days over a period from September 12, 2016 to March 5,
2017. Delays in submitted time impact analysis (TIA) activities are intertwined with established Contractor delays
and acknowledged Government delays.

i. PCO 182 Bulletins 1-18. Zero (0) calendar days over a period from July 21, 2017 to June 15, 2018. Delays
in submitted TTA activities are concurrent with established Contractor delays and acknowledged Government
delays.

3. This modification represents full consideration for all delays within the period from March 31, 2016 to
September 20, 2018, inclusive of changes incorporated into or associated with the final design.

4. Due to concurrency of Contractor delays with Government delays, the Government establishes a no-cost time
extension of 214 calendar days. The contract completion date is extended from September 9, 2019 to April 10,
2020.



SECTION 00010 - SOLICITATION CONTRACT FORM

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE

08-SEP-2019

To:

DELIVERY DATE

10-APR-2020

QUANTITY

QUANTITY

SHIP TO ADDRESS

PUBLIC WORKS DEPARTMENT
US NAVAL ACADEMY/FEAD
181 WAINWRIGHT RD
ANNAPOLIS MD 21402

FOB: Destination

SHIP TO ADDRESS

PUBLIC WORKS DEPARTMENT
US NAVAL ACADEMY/FEAD
181 WAINWRIGHT RD
ANNAPOLIS MD 21402

FOB: Destination

The following Delivery Schedule Item has been deleted from CLIN 0002:

DELIVERY DATE

08-SEP-2019

QUANTITY

SHIP TO ADDRESS

PUBLIC WORKS DEPARTMENT

US NAVAL ACADEMY/FEAD
181 WAINWRIGHT RD
ANNAPOLIS MD 21402

FOB: Destination

The following Delivery Schedule item has been added to CLIN 0002:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

N40080-16-C-0156
A00016
Page 3 of 4

DODAAC/
CAGE

N40080

DODAAC/
CAGE

N40080

DODAAC/
CAGE

N40080

DODAAC/
CAGE



N40080-16-C-0156

A00016
Page 4 of 4
10-APR-2020 1 PUBLIC WORKS DEPARTMENT N40080
US NAVAL ACADEMY/FEAD
181 WAINWRIGHT RD
ANNAPOLIS MD 21402
FOB: Destination
The following Delivery Schedule Item has been deleted from CLIN 0003:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
08-SEP-2019 1 NAVAL FACILITIES ENG COMMAND N40080
WASHINGTON
1314 HARWOOD ST SE, BLDG 212
WASHINGTON NAVY YARD DC 20374
FOB: Destination
The following Delivery Schedule item has been added to CLIN 0003:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
10-APR-2020 1 PUBLIC WORKS DEPARTMENT N40080
US NAVAL ACADEMY/FEAD
181 WAINWRIGHT RD
ANNAPOLIS MD 21402

FOB: Destination

(End of Summary of Changes)
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provided eacli telegramor ketter mkes reference to the solicitationand this amendnent, and is received prior 14 thie opening hour and date specified:

12: ACCOUNTINGAND APPROPRIATION DATA (If required
See Schedule

13. THISTTEM APPLIES ONLY TQ MODIFICATIONS OF CONTRACT $ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN [TEM 14,

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Specily authority) THE CHANCGES SET FORTH INITEM 14 ARE MADE IN THE
X|  CONTRACT ORDER NO. IN [TEM 10A.
'CHANGES CLAUSE 52.243-4

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TQ REFLECT THE ADMINISTRATIVE CHANGES (such as.changes in paying
“office, appropriation. date, et¢.) SET FORTHIN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 103{B).

C. THIS SUPPLEMENTAL AGREEMENT 18 ENTERED INTO PURSUANT TO AUTHORITY OF:

D, OTHER (Specify type of madification and autherily)

E. IMPORTANT: Contractor . is not, l:l isréqiredita sign fhis document and return copies {o the issuing office.

14. DESCRIPT ION OF AMENDM ENT/MODIFICATION (Organized by UCF scetion headings, including:solicitation/contrict subject matter
whcn, feasible, ) »
Modification Control Number:

N40080-16-C-0156 F621 ACADEMC BUILDING FOR CYBER SECURITY STUDIES, U:S. NAVAL ACADEVY,
ANNAFOLIS, MD

PC28 CREQ

Eacept as provided herein, all:ténm and conditions ofthe document fefrénced in Jtem9A-or 10A. a5 he'retoi)feéhm-'ged retiains unchanged-and infll oree and.efkct.

15A, NAME AND TITLE OF SIGNER (Fypc or print) rs ND' TITLE.OF CONT RACTING OFFICER (Type or print)
‘  CONTRACTING OFFICER

13B. CONTRACT OR/OFFEROR: i5C. DATE SIGNED 16C DATE SIOGNED
- : . : _ . 25:5ep-2018
(Signature of person ‘authorized 1o sign) {Signature of Centracting Officer)
EXCEPTION TO SF 30 ' 30-105-04 STANDARD FORM 30 (Rey. 10-83)
APPROVED BY OIRM 11-84 Prescribed by.GSA

FAR (48°CFR) 53.243
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SECTION SF.30.BLOCK 14 CONTINUATION PAGE
The following items are ap'pli'ca‘ble to this modification:

- SUMMARY OF CHANGES »
The purpose of this modification is to incorporate the:following propesed change into the contract:

PC 28/KTR PCO 239 Contractor-to provide all labor, material, equipment and supervision necessary to perform
required revisions to: Doors and Door Hardware in accordance with Bulletin #14................... ,.I,“A_DD

This negotiated value represénts a lump sum settiement of'all direct costs associated with this change.

The contractor was unable to demonstrate any time impagct for this change, and the Government’s-own review of the
critical path found that the contractor’s. schedule was not impacted with this work. Therefore, there is no time
associated with this work.

All other terras and conditions remain the same.

'SECTION 00010 ~ SOLICITATION CONTRACT FORM
“The total cost of this contract was increased .b- frOm_ to-

CLIN.0001
The unit price amount has increased by
The total cost of this line item has incréased by

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation

-Summaery- for the Payment Office

ﬂfi-thismodiﬁéation the total fiinded amount for this docutnent was increased by-tfrom
-

SUBCLIN 000106:

AC: 17X8733 6801 320 15070 06889-'-" 1

6 00161715A17X (CIN NOG16L17RCGI336) was
increased b)-from

—

(End-of Summary of Changes}




1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 2
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
A00018 27-Sep-2018
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE
PUBLIC WORKS DEPARTMENT
US NAVAL ACADEMY/FEAD See Item 6
181 WANWRIGHT RD
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CODE _ 7N326 [FACILITY CODE X| 31-Mar-2016
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICIT ATIONS
I:'The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt of Offer |:| is extended, |:| is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DAT A (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT S'ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. INITEM 10A.
FAR Clause 52-243-4, Changes Fix-Price Construction

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _

Prepared by:
N40080-16-C-0156, P621/Center for Cyber Security Academic Bldg, USNA, Annapolis

PC# 00050 (PCO 196) - Delete Full Height Glazed Partition Window and add tw o (2) door frames.

Reason Code: CREQ

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
[V ' CONTRACTING OFFICER
e [ v

15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B iiil | i i i| i iiiii ii iiliﬁ 16C. DATE SIGNED
B ————N———L | o7-56p-2018

(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
The following items are applicable to this modification:

SUMMARY OF CHANGES PC50
The purpose of this modification is to incorporate PC #00050 in the contract as described below:

PC# 00050 Delete approximately 207 SF of glazed partition along the length of the wall between rooms 059 and 064
and replacing it with drywall partitions as shown on drawing A-101B. This work also includes the Contractor
providing and installing two additional door frames ati

As a result of the above change, the total contract price adjustment is a (-) DEDUCT.

During negotiations the Government and Contractor were unable to agree if there was an impact to the critical path
and that a time extension was necessary. It is the Government’s position that additional time is not necessary for
this work, and the contractor failed to adequately demonstrate the impact of time. Therefore, there is no additional
time associated with the proposed changes.

This modification represents a lump sum settlement of all direct costs associated to this change. Based on the
proposals provide by the Contractor, the independent Government Estimate, and Government’s best attempt to
negotiate, the Government considers the value of the above change, fair and reasonable.

All other terms and conditions remain unchanged.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was decreased by- from_ to _

CLIN 0001
The unit price amount has decreased by- from_ to
The MILSTRIP has changed from N0O002515AL01664 to NO016117RCG9336.

The total cost of this line item has decreased by- from_ to _

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by- from
to .

SUBCLIN 000106:

AC: 17X8733 6801 320 15070 068892 2D CG9336 00161715A17X (CIN N0016117RCG9336) was
decreased by- from_ to

(End of Summary of Changes)
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I:'The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer |:| is extended, I:I is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By conpleting Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DAT A (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
X|  CONTRACT ORDER NO. IN ITEM 10A.
CHANGES CLAUSE 52.243-4

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:
N40080-16-C-0156, P621/Center for Cyber Security Academic Bldg, USNA, Annapolis
PC51 CREQ

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
[ISYNEEI ' CONTRACTING OFFICER
e [ wa: [
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16% 16C. DATE SIGNED
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(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
The following items are applicable to this modification:

SUMMARY OF CHANGES PC51 CABLES
The purpose of this modification is to incorporate PC #00051 in the contract as described below:

PC# 00051 Contractor to provide all labor, material, transportation, equipment and supervision to change the
telephone cable from a 200 pair cable to a 300 pair cable installed from LAN room 134, through to room G150D
Nimitz Hall. Install a 100 pair Protector Block in LAN room 134 and in Nimitz Hall. Delete the installation of the
fiber cable between Hopper Hall LAN room 50 and the Rickover Hall Security Switch........... - ADD

During negotiations the Government and Contractor were unable to agree if there was an impact to the critical path
and that a time extension was necessary. It is the Government’s position that additional time is not necessary for
this work, and the contractor failed to adequately demonstrate the impact of time. Therefore, there is no additional
time associated with the proposed changes.

This modification represents a lump sum settlement of all direct costs associated to this change. Based on the
proposals provide by the Contractor, the independent Government Estimate, and Government’s best attempt to
negotiate, the Government considers the value of the above change, fair and reasonable.

All other terms and conditions remain unchanged.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by_ ﬁ‘om_ to_.

CLIN 0001
The unit price amount has increased by from to
The total cost of this line item has increased by "om| to
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by- from
to .

SUBCLIN 000106:

AC: 17X8733 6801 320 15070 068892 2D CG9336 00161715A17X (CIN N0016117RCG9336) was
increased by- ﬁ'om_ to

(End of Summary of Changes)
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or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
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12. ACCOUNTING AND APPROPRIATION DATA (If required)
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13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
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C. THIS SUPPLEMENT AL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:

N40080-16-C-0156/P621 ACADEMIC BUILDING FOR CYBER SECURITY STUDIES AT THE US NAVAL ACADEMY, ANNAPOLIS, MD
PC49/PCO#296
REASON: UNFO

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A. as heretofbre changed. remains unchanged and in fiall Hree and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
I/ CONTRACTING OFFICER

"= o NN

15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 1_ 16C. DATE SIGNED
B 07-Nov-2018

(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243




N40080-16-C-0156
A00020
Page 2 of 2

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES PC49

PC #49: Relocate the fire hydrant from the seaward side of McNair Road to the landward side of McNair
Road

The Government and contractor attempted to negotiate this proposed change #49/PCO 296 on July 23, 2018.
However, a mutual agreement could not be reached for all aspects of the proposed change, therefore, the
Government is executing the following definitized unilateral contract action:

The following cost elements were agreed to during negotiations:

a. Labor

b. Material

Based on the proposal provided by the contractor, the independent Government Estimate, and Government’s best
attempt to negotiate, the Government considers - a fair and reasonable value for the work associated with

the change.

Contract completion date remains unchanged.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by- ﬁom_ to_.

CLIN 0001
The unit price amount has increased by from to
The total cost of this line item has increased by om| to
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by- from

to
SUBCLIN 000103:
AA: 1751205 2551 320 05205 0 068732 2A 6C0156 AA00C0095000 (CIN
000000000000000000000000000000) was increased by [ from to [

(End of Summary of Changes)
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Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A. as heretofbre changed. remains unchanged and in fiall Hree and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
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"= [ o NN
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(Signature of person authorized to sign) (Signature of Contracting Officer)
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N40080-16-C-0156
A00021
Page 2 of 2

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:

SUMMARY OF CHANGES ADMIN
The purpose of this modification is to correct errors made under Modifications A00014, A00015 and A00019 as
follows:

(1) Modification A00014/ LOA’s are corrected as follows:

PC 62 - SLIN 0104 CREDIT
PC 64 - SLIN 0103 ADD
This change has no etfect on contract price.

(2) Modification A00015 total amount is corrected to read- in lieu of -:

PC 61 - SLIN 0103 ADD
Contract price increases by

(3) Modification A00019 description is corrected to read:

" PC# 00051 Contractor to provide all labor, material, transportation, equipment and supervision to change
the telephone cable from a 200 pair cable to a 300 pair cable installed from LAN room 134, through to room
G150D Nimitz Hall. Delete the installation of the fiber cable between Hopper Hall LAN room 50 and the
Rickover Hall Security Switch. The scope and drawings from Turner letter GEL #100 dated August 20, 2018
was confirmed by NAVFAC and shall be provided for the PCO #187 change."

(Deleted the requirement to “Install a 100 pair Protector Block in LAN room 134 and in Nimitz Hall”
erroneously included in Modification A00019)

This change has no effect on contract price.
Contract completion date remains unchanged.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by- from_ to_.

CLIN 0001
The unit price amount has increased bym from to .
The total cost of this line item has increase om to .

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation
Summary for the Payment Office
As a result of this modification, the total funded amount for this document was increased by- from

to

SUBCLIN 000103:

AA: 1751205 2551 320 05205 0 068732 2A 6C0156 AA00C0095000 (CIN
000000000000000000000000000000) was increased by [N o™ to [
SUBCLIN 000104:

AB: 17X8733 6801 320 15070 068892 2D CG9337 00161615A17X (CIN
000000000000000000000000000000) was decreased by [ fom to [

(End of Summary of Changes)
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N40080-16-C-0156

A00022

Page 2 of 4
SECTION SF 30 BLOCK 14 CONTINUATION PAGE:

SUMMARY OF-CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
PC 33 CANOPY CREDIT
PC# 00053 (PCO 036) Delete Canopy at Rickover Building and Foundation associated with canopy
Reason: CREQ
The purpose of this modification is-to incorporate PC#00053 Delete Canopy at Rickover Bmldmg and Foundation
#ssociated with-canopy in‘the contract..
The Government:and Contractor neégotiated this proposed change #53/PCQO 036 on October 15, 2018., The
following elements were agreed to: during negotiations: '
a. Labor
b. Materials

c. Profit
As arésuit of the above change, total contract price adjustmént i-DEDUCT.
Contract Completion Date reiains inchanged. .

Contractor’s Release Statement

Acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents payment in
full for both time and money and for any and all costs, impact effect and for delays and disruptions arising out of, or
incidental to, the work:as herein revised.

SECTION 00010 - SOLICITATION CONTRACT FORM

The contractor organization has changed from’

TURNER. CONSTRUCTION COMPANY
375 HUDSON ST
NEW YORK NY 10014-3658

10

TURNER CONSTRUCTION COMPANY
375 HUDSON-STFL 6

NEW YORK NY 10014-7462

CLIN. 0001
The unit price amount has decreased by-m _
The MILSTRIP has changed from NG0161 17RCG9336 io NOO1
The total cost of this line item'has decreased by W _

‘SUBCLIN 000104
‘The CLIN extended description has changed from:

Funding Doc. No.: N00161 16RCG9337 CUSTOMER ACRN AA



N40080-16-C-0156

A00022
Page 3 of 4
To:
Funding Doc. No, N00161 16RCG9337 Customer ACRN:
DELIVERIES AND PERFORMANCE.
The following Delivery Schedule Ttemn has been deleted from CLIN 0001:
DELIVERY DATE QUANTITY SHIP TO-ADDRESS: DODAAC /
CAGE
10-APR-2020 1 WDE‘PARTMENT N40080
US NAVAL ACADEMY/FEAD
181 WAINWRIGHT RD
ANNAPOLIS MD 21402
OIC
FOB: Déstination
DELIVERY DATE ‘QUANTITY SHIP.TO ADDRESS DODAAC/
CAGE
09-SEP-2019 1 PUBLIC WORKS DEPARTMENT N40030
US NAVAL ACADEMY/FEAD
181 WAINWRIGHT RD
FOB: Destination
The following Delivery Schedule item has been added to CLIN 0001:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
10-APR-2020 1 WDEPARTMENT N40080
USNAVAL ACADEMY/FEAD
181 WAINWRIGHT RD
ANNAPOLIS MD 21402

FOR: Destiration

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation

Surmmary for the Payment Office




N40080-16-C-0156

A00022

Page 4 0f 4

As 4 result of this modification, the total funded amount for this document was decreased -b.o‘m
to

SUBCLIN 000104

AB: 17X8733 6801 320 15070 068892 2D'CG9337 00161615A1 7 ukial
000000000000000000000000000000) was decreased by-fro_m' l-

(End of Stmmary of Changes)
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N40080-16-C-0156
A00023
Page 2 of 3

SECTION SF 30 BLOCK 14 CONTINUATION PAGE
The following items are applicable to this modification:

REVISED SUMMARY OF CHANGES
SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
PC20PCO 156 - BULLETIN 4

PC Bulletin 4 IT/Voice Data Credits

REASON CODE: CREQ

The purpose of this modificaiton is to incorporate PC 20 (PCO 156) - NAVFAC Bulletin 4 IT/Voice Data Credits in
the contract. The Government and Contractor negotiated this proposed change on October 18, 2018. A credit of (-

_was agreed by both parties. However, the Government and Contractor did not agree on time associated
with this proposed change.

As a result of the above change, total contract price adjustment is DEDUCT_.

Contract Completion Date remains unchanged.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was decreased by- from_ to_.

CLIN 0001
The unit price amount has decreased by from to
The total cost of this line item has decreased by from to
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SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by_ from
to .

SUBCLIN 000104:
AB: 17X8733 6801 320 15070 068892 2D CG9337 00161615A17X (CIN
000000000000000000000000000000) was decreased by [N from o [

(End of Summary of Changes)



1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1] 3
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
A00024 07-Feb-2019
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item 6) CODE [
PUBLIC WORKS DEPARTMENT
US NAVAL ACADEMY/FEAD See Item 6
181 WANWRIGHT RD
ANNAPOLIS MD 21402
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TURNER CONSTRUCTION COMPANY
375HUDSON STFL6
NEW YORK NY 10014-7462 9B. DATED (SEEITEM 11)
X 10A. MOD. OF CONTRACT/ORDER NO.
N40080-16-C-0156
10B. DATED (SEE ITEM 13)
CODE _7N326 [EACILITY CODE X | 31-Mar-2016
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
DThe above numbered solicitation is amended as set forth in Item 14 The hour and date specified fr receipt of Offer D is extended, D is not extended

Ofier must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Items 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
X|  CONTRACT ORDER NO. IN ITEM 10A.
52.243-4 Changes

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENT AL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:

N4008016C0156 P621 Academic Building for Cyber Security Studies Building, USNA, Annapolis, MD
A00024 PC30 (PCO 274, COR 036) Bulletin 16
PC67 (PCO 381, COR 061) Add three additional telescope rings

see page 2 for details

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A. as heretofbre changed. remains unchanged and in fiall Hree and efiect
15A. NAME AND TITLE OF SIGNER (Type or print) | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

/ CONTRACTING OFFICER
"= o

15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED IM 16C. DATE SIGNED
B 07-Feb-2019

(Signature of person authorized to sign) (Signature of Contracting Officer)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
PC 30 AND PC 67

PC 30 (PCO 274, COR 036) Bulletin 16

REASON CODE: CREQ

The purpose of this modification is to incorporate all changes as negotiated and agreed to on January 3, 2019 and
reflected in Bulletin 16.

Mutual agreement was made on all cost elements. A mutual agreement was not made on time impacts associated
with this change.

pC 30 TOTAL: [N

PC67 (PCO 381, COR 061) Add three additional telescope rings.
REASON CODE: DESIGN

The purpose of this modification is to incorporate all changes as negotiated and agreed to on December 12, 2018 and
as reflected in this proposed change.
PC 67 TO

TOTAL MODIFICAT [

The contract completion date remains the same.
The Government’s position remains that additional time is not necessary for both proposed changes.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by- from_ to _

CLIN 0001
The unit price amount has increased by_from_ to
The MILSTRIP has changed from N0016116RCG9337 to N0016117RCG9336.

The total cost of this line item has increased by from_ to _

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by- from
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SUBCLIN 000103:
AA: 1751205 2551 320 05205 0 068732 2A 6C0156 AA00C0095000 (CIN
000000000000000000000000000000) was increased by [ EEI from to [T
SUBCLIN 000106

AC: 17X8733 6801 320 15070 068892 2D CG9336 00161715A17X (CIN N0016117RCG9336) was
increased by- from_ to

(End of Summary of Changes)





